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This Master’s Thesis covers how takt planning has been used in manufacturing and con-
struction production, and how it could be applied to structural design. The objective of 
the study is to develop a proposal for a concept where takt planning is implemented in the 
target company’s structural design processes and other lines of business, with the help of 
a literature survey, interviews, and workshops. Takt is based on lean principles and it has 
been successfully used as a production management and control method in several con-
struction projects around the world. Takt has pointed out to be extremely useful in pro-
jects with high level of repetitiveness. Structural design, however, is iterative by nature, 
thus it differs from construction production in many ways. Unlike construction produc-
tion, design is not a straightforward process and the focus is rather on making the infor-
mation flow. This requires broad understanding of the project and constant collaboration 
within the major project participants. At an operational level, the problems in design will 
typically result in various harmful consequences. Catenating construction project’s design 
and production as separate sequential phases may cause non-ideal solutions, poor feasi-
bility of drawings, high level of unnecessary adjustment work, and absence of continuous 
improvements. Thus, optimizing the design processes to the utmost should not be the 
most important goal when takt planning is implemented in structural design. More im-
portant is good planning and management of own work, i.e. scheduling and resourcing of 
the commission, daily internal management, and required adjustment mechanisms to 
achieve the goals. The study implies that implementing takt planning in structural design, 
or in any other design process, is possible yet challenging. If the owner of the project 
decides to utilize takt planning at an early stage of the project, the decision will work as 
a prerequisite for many other decisions, contracts, and working methods to come. This 
means that comprehensive construction management commissions enable effective im-
plementation of takt planning in both construction production and design. The implemen-
tation should not be done unconditionally, but rather by means of well-managed prereq-
uisite demands, pull from the construction production, and project-pulled systems stem-
ming from customer demands. Thus, right now the most essential goal is to enhance or-
ganizations to comprehensively understand the benefits of the lean philosophy and takt 
planning. Due to the limitations of time and scope reserved for the Thesis, the author 
developed and reported only one way to utilize and implement takt planning in structural 
design. To get the best results out of the target company’s Lean Development Project, a 
greater number of potential solutions should be developed. In addition, future research 
should be conducted about construction projects’ prerequisite management, and the con-
struction industry’s shift from the product perspective to the process perspective. 
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Tässä diplomityössä käsitellään tapoja, miten tahtisuunnittelua on käytetty valmistavassa 
teollisuudessa sekä rakennustuotannossa, ja miten sitä voitaisiin soveltaa rakennesuun-
nitteluun. Tutkimuksen tavoitteena on luoda kirjallisuusselvityksen, haastattelujen ja työ-
pajojen avulla kehitysehdotus tahtisuunnittelun käyttöönotosta kohdeyrityksen rakenne-
suunnitteluprosesseissa ja muilla toimialoilla. Tahti perustuu lean-periaatteisiin ja sitä on 
käytetty menestyksekkäästi tuotannonohjausmenetelmänä useissa rakennushankkeissa 
ympäri maailmaa. Tahti on osoittautunut erityisen hyödylliseksi paljon toistuvuutta sisäl-
tävissä hankkeissa. Rakennesuunnittelu on kuitenkin luonteeltaan iteratiivista ja poikkeaa 
näin ollen rakennustuotannosta monin tavoin. Toisin kuin rakennustuotanto, suunnittelu-
prosessi ei ole suoraviivainen, ja siinä keskitytään pikemminkin saamaan informaatio vir-
taamaan. Tämä edellyttää laajaa ymmärrystä hankkeesta sekä alituista yhteistyötä tär-
keimpien hankeosapuolten välillä. Ongelmat suunnittelussa johtavat tyypillisesti vahin-
gollisiin seurauksiin operatiivisella tasolla. Suunnittelun ja tuotannon ketjuttaminen eril-
lisiksi rakennushankkeen vaiheiksi voi johtaa epäideaaleihin ratkaisuihin, vaikeasti toteu-
tettaviin suunnitelmiin, suureen muutostyötarpeeseen sekä jatkuvien parannusten puutok-
seen. Näin ollen suunnitteluprosessin äärimmäisen optimoinnin ei tulisi olla tärkein ta-
voite implementoitaessa tahtia rakennesuunnitteluun. Oleellisempaa on oman työn hyvä 
suunnittelu ja johtaminen eli toimeksiannon aikataulutus ja resursointi, sisäinen päivit-
täisjohtaminen sekä tavoitteiden saavuttamisen edellyttämät korjaavat toimenpiteet. Tut-
kimus antaa viitteitä siitä, että tahtisuunnittelun käyttöönotto rakennesuunnittelussa, tai 
missä tahansa muussa suunnitteluprosessissa, on mahdollista, mutta haastavaa. Mikäli ra-
kennushankkeeseen ryhtyvä päättää jo hankkeen alkuvaiheessa hyödyntää tahtisuunnit-
telua, tulee kyseinen päätös toimimaan perusedellytyksenä monille tuleville päätöksille, 
sopimuksille ja työmenetelmille. Näin ollen kokonaisvaltaiset rakennuttamis- ja projek-
tinjohtotoimeksiannot mahdollistavat tahtisuunnittelun tehokkaan käytön sekä rakennus-
tuotannossa että -suunnittelussa. Implementointia ei kuitenkaan tule tehdä ehdoitta, vaan 
ennemminkin laadukkaan lähtötietojen hallinnan, rakennustuotannosta kumpuavan 
imuohjauksen sekä asiakkaan tarpeisiin perustuvien projektikäytäntöjen avulla. Tällä het-
kellä olennaisin tavoite onkin kohentaa ja kannustaa organisaatioita ymmärtämään lean-
filosofian ja tahtisuunnittelun hyödyt laajamittaisesti. Tutkimukselle varattujen aika- ja 
laajuustavoitteiden rajoittamana tutkija kehitti ja raportoi ainoastaan yhden tavan tahti-
suunnittelun hyödyntämiseksi ja implementoimiseksi rakennesuunnittelussa. Jotta koh-
deyrityksen Lean-kehitysprojektista saataisiin aikaiseksi parhaat mahdolliset tulokset, tu-
lisi potentiaalisia ratkaisuja kehittää enemmän. Jatkotutkimusta kannattaisi lisäksi koh-
distaa lähtötietojen ja lähtötietovaatimusten hallintaan rakennushankkeissa sekä raken-
nusteollisuuden siirtymiseen tuotenäkökulmasta prosessinäkökulmaan. 
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1. INTRODUCTION 
Takt is a lean manufacturing concept that aims to ensure that the customer demand rate 
is met. (Seppänen 2014) This is done by using capacity buffers and clearly defined 
handoffs between different trades to achieve a continuous process flow where the predict-
ability of the process performance is high. (Tommelein 2017) Takt has been applied and 
used successfully in several construction projects around the world and it has pointed out 
to be extremely useful method in projects where construction tasks are significantly re-
petitive, e.g. highways, pipelines, high-rise buildings, and ship refurbishments. However, 
recent experiments and case studies have shown that takt can also be applied to projects 
that do not have a high level of repetitiveness. These experiments support prior conclu-
sions that implementing takt planning in construction project is both feasible and benefi-
cial. (Linnik et al. 2013) 
The approaches and perspectives of takt implementation and conceptualizations differ 
from each other in different parts of the world. (Binninger et al. 2017a) Differences have 
been discovered even when takt approaches have been applied in the same geographic 
regions. This Masters’ Thesis overviews the general characteristics and approaches of 
takt planning, and then takes a deeper focus on the German takt approach developed at 
the Karlsruhe Institute of Technology, called Takt Planning and Takt Control (TPTC).  
This Master’s Thesis is part of the target company’s broad Lean Development Project. 
For this reason, the Master’s Thesis is considered as a development project which is com-
posed of two parts; (a) the development project itself designed and conducted by the au-
thor, and (b) the project reporting and proposals for further actions. The purpose of the 
Thesis is to study how takt planning has been used in manufacturing and construction 
production, and based on the findings, develop a first version of the concept where takt 
planning is implemented in the target company’s structural design process and other lines 
of business. To achieve this, one main research question was set. The main research ques-
tion can be divided into three sub-questions as follows: 
 How takt planning could be implemented in structural design? 
a. In which parts of the structural design process takt planning could be used?  
b. What benefits and advantages could be achieved by takting a structural 
design process? 
c. What problems and challenges there are in implementing takt planning in 
structural design process? 
Before finding answers to the main and sub-questions, there are three preliminary ques-
tions to be answered first. The preliminary questions are: 
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1. What is takt, what is it based on, and how it has been used in other in-
dustries? 
2. How takt has been used in construction industry, particularly, in con-
struction production? 
3. How takt-based methods used in construction and other industries could 
be applied into concrete and usable methods and tools for structural de-
sign? 
A literature survey focuses mainly on the preliminary questions and it is reported in chap-
ters 2-5. Chapter 2 consists of a synopsis of the generic theoretical lean principles and 
introduces certain generic lean methods. The first part of chapter 2 is based on the Toyota 
Production System. (Liker 2004) The second part introduces takt as a lean method. 
Other parts of the Master’s Thesis are following the guidelines of a framework called 
Double Diamond model. The Double Diamond model is developed for creative processes 
where “a number of possible ideas are created (divergent thinking) before refining and 
narrowing down to the best idea (convergent thinking).” (Design Council) This approach 
can be illustrated by the shape of a single diamond. In the Double Diamond model, how-
ever, this creative process is done twice – First to confirm the problem definition and then 
to create a solution. The Double Diamond model and its general features are illustrated 
in figure 1. 
 
Figure 1. The Double Diamond model (Design Council) 
According to the Design Council, one of the most fundamental mistakes in creative de-
signing and developing projects is to neglect the first diamond and end up solving the 
wrong problem. The target in this Master’s Thesis was to avoid that from happening by 
covering both phases of the first diamond thoroughly before defining the problem and 
developing possible solutions and answers to the main research question and its three sub-
questions.  
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The Double Diamond model is divided into four distinct phases, which are discovering, 
defining, developing, and delivering. In order to discover which ideas are the best, crea-
tive design process should be iterative by nature. In other words, ideas should be first 
developed, then tested and finally refined. (Design Council) In order to avoid the Master’s 
Thesis becoming too broad, the Thesis was narrowed down to focus and cover only the 
first three quarters of the Double Diamond model. 
The discovering phase of the Double Diamond model covers the start of a project. The 
objective is to “look at the world in a fresh way, notice new things and gather insights.” 
(Design Council) In this Master’s Thesis, the discovering phase was done by studying 
literature and other theoretical knowledge of the lean principles, continuous flow, and takt 
planning in the context of the construction industry. The theoretical foundation for the 
discovering phase is reported in chapter 3. 
In addition to the knowledge gathered from the literature, one important part of the Mas-
ter’s Thesis was a study trip to Germany to acquaint the author with two German con-
struction companies and their ways to implement takt planning and takt control in their 
own construction projects. The purpose of the study trip was to get a deep and more com-
prehensive understanding about the doctrine developed and used in Germany, and see 
real-life examples of construction projects where takt planning and takt control have been 
implemented. Chapter 4 is mostly based on the scientific papers that describe the takt 
integration approach developed in the Karlsruhe Institute of Technology. The theoretical 
knowledge from the literature is complemented with empiric observations made, and pri-
vate discussions had during the study trip in Germany. The complementary knowledge 
and real-life projects facilitated the understanding of the scientific papers written by re-
searchers from the KIT. 
The second quarter of the Double Diamond model is the definition phase. The first ob-
jective of this phase is to make sense of all possibilities and ideas that were identified 
during the discovering phase, and narrow them down until only the best ones are left. 
Second objective is to develop a clear and creative overview to frame the project’s main 
challenge. (Design Council) In order to establish the fundamental problem-solution di-
lemma, the defining phase was conducted by puzzling potential solutions and answers to 
the following questions: 
 Which things, insights, methods, etc. identified during the discovering phase mat-
ter the most from the target company’s point of view? 
 Which things, insights, methods, etc. identified during the discovering phase are 
feasible at target company? 
 What would it mean for the target company if one or more of these possibilities 
would be further developed, tested, and launched? 
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The defining phase was conducted by the author in two stages. In the first stage, the author 
himself analyzed and estimated potential ways of how lean principles and especially takt 
planning could be implemented in structural design and for target company’s other lines 
of business. This was based on the insights and findings from the literature survey related 
to flow in design processes and the empiric observations and notes from the study trip in 
Germany. The first stage of the defining phase is reported in chapter 5.  
The second stage was composed of two workshops with target company’s executives. 
The objective of these two workshops was to introduce the principles of takt planning and 
discuss and discover how, and in which format, takt planning could be applied into usable 
concepts at the target company. 
The interlinking point between the first and the second diamond represents a design brief 
and actual problem definition. Once the insights and ideas are gathered, analyzed, dis-
cussed, and narrowed down, it is time to develop a vision and plan to create the outcomes. 
(Design Council)  
In order to get a vision of the ways how lean principles and takt planning will be applied 
to target company’s projects and every day business, a third workshop was organized. 
The participants for this workshop were the author and two executives being in charge of 
managing target company’s overall business and development issues. The objective of 
this workshop was to summarize everything that has been done, discovered, learned, and 
defined so far, and based on that, figure out what are the most relevant problems to tackle 
with lean principles and takt planning, what are the methods and tools for that, and finally, 
how to implement, test, and further develop them. All three workshops are reported in 
chapter 6.  
The third quarter of the Double Diamond model represents the developing phase. This 
phase marks a development period for creating, prototyping, testing, and iterating the 
solutions and concepts that have been taken into further consideration. The aim of this 
phase is to create good conditions so the ideas and actions can be improved and refined.  
Based on the insights from the discovering phase and results from the workshops from 
the definition phase, the author developed and presented an exemplary proposal for a one 
potential solution of how the target company could utilize lean principles and takt plan-
ning, and how the benefits could be maximized. The developing phase is reported in 
chapter 7.  
This Master’s Thesis covers only a part of the development phase. The delivery phase 
was entirely left outside the scope of the Thesis. This decision was made due to the limi-
tations of time and scope planned and reserved for the Thesis. For that reason, the author 
only developed and reported one way to utilize and implement lean principles and takt 
planning in structural design and other target company’s lines of business. In order to get 
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the best results out of the target company’s Lean Development Project, a greater number 
of potential solutions should be developed.  
All findings of the Thesis are linked back to the research setting and questions in discus-
sion in chapter 8. The purpose of the discussion is to interpret and describe the signifi-
cance of the findings and compare them to the information and knowledge that was al-
ready known about the topic. New insights and understanding are explained by taking the 
new findings into account.  
Conclusion is reported in chapter 9. Conclusion is composed of a synthesis of key points 
of the Thesis and recommendations for further steps and research. Since the last quarter 
of the Double Diamond model was not covered in the Thesis, a vision and suggestions 
for the future actions to fulfil all four phases are also presented in chapter 9. 
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2. LEAN PRINCIPLES AND TAKT 
Lean is a manufacturing philosophy invented by Japanese automotive manufacturer 
Toyota. It is also known as Toyota Production System or TPS. The core idea and princi-
ples of TPS are mostly developed by former Toyota engineer Taiichi Ohno. (Liker 2004) 
Liker (2004) characterizes TPS as “the next major evolution in efficient business pro-
cesses after the mass production system invented by Henry Ford.” The recognition of lean 
production in the 1990s launched a global transformation towards Toyota’s methods and 
philosophy in many industries. Terms “lean” and “lean production” were publicized in 
the books The Machine That Changed the World (Womack, Jones & Roos 1991) and 
Lean Thinking (Womack & Jones 1996). Womack and Jones (1996) describe lean man-
ufacturing as a five-step process where the steps are 
1. defining customer value, 
2. defining the value stream, 
3. making it flow, 
4. pulling from the customer back, and 
5. striving for excellence. 
By their definition, a lean manufacturer should focus on creating 
1. value-adding processes where the products flow without unnecessary interrup-
tions,  
2. pull systems where the preceding process depends on the subsequent process 
that cascade all the way back from customer demand, and 
3. an organization culture where all participants from the shop floor workers up 
to the top executives are striving continuously to improve. 
Figure 2 represents the main characteristics of the Toyota Production System. 
 
Figure 2.  The Toyota Production System (Haghsheno et al. 2016; Toyota 2010) 
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The heart of the lean philosophy is eliminating non-value-adding work to achieve and 
maintain continuous process flow. Non-value-adding work activities are called waste. 
(Liker 2004) Continuous flow brings potential problems to the surface before or immedi-
ately after they emerge. (Fiallo & Howell 2012) According to Liker (2004), lean processes 
should be started by creating a continuous flow because that enables the implementation 
of many other lean tools. One tool that establishes the amount of work that must flow 
through a specific process in a specific time is called takt. Liker (2006) describes takt as 
a “straight link between customer and production system that sets the rhythm of a pro-
duction system.” 
2.1 Lean thinking according to the Toyota Way 
The Toyota Way is the fundamental way Toyota views its world and does business. 
Toyota Way is not the same thing as lean, even though the two are strongly connected 
with one another. Lean “is the most systematic and highly developed example of what 
the principles of the Toyota Way can accomplish.” (Liker 2004) According to Jeffrey 
Liker’s studies of Toyota, the two core pillars that support the Toyota Way are continuous 
improvements (kaizen) and respect for people. Continuous improvements require “an at-
mosphere of continuous learning and an environment that not only accepts, but actually 
embraces change”. (Liker 2004) The only way to create such an environment is by re-
specting people. Toyota is doing that, for instance, by providing employment securities, 
giving its employees a possibility to participate in improving their jobs, and developing 
mutual trust between all team members.  
The heart of the Toyota Way is eliminating activities that do not add any value to the 
customer, also known as waste. (Liker 2004). Many lean tools and principles stem from 
this focused behavior. Waste occurs in all types of business and manufacturing processes. 
Toyota has identified seven major types of waste, that are overproduction, waiting, un-
necessary conveyance, over processing, excess inventory, unnecessary movements, and 
defects. Table 1 summarizes the main features of the seven types of waste identified by 
Toyota. 
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Table 1. Seven types of waste identified by Toyota. (Liker 2004) 
Name of the waste Characteristics of the waste 
 
Overproduction Producing items or products that are not ordered or which 
the client does not need. Overproduction also generates 
other forms of waste, such as storage costs, transportation 
costs, and overstaffing. Thus, it is commonly considered as 
the fundamental waste, and according to Toyota, it is the 
worst waste of all. 
 
Waiting Waiting means for example time spent by workers for stand-
ing around waiting for the next processing step, tool, supply, 
product, etc. It is also waiting if there are workers who do not 
have anything to do because of stock outs, processing de-
lays, equipment downtime, capacity bottlenecks, etc. 
 
Unnecessary transport or 
conveyance 
Unnecessary transport consists of inefficient transport, con-
veying materials, products, equipment, finished goods, etc. 
for long distances or moving them into or out of storage or 
between processes.  
 
Over processing or incorrect 
processing 
Over processing means producing higher-quality products 
than what was really needed or necessary. Waste is gener-
ated from unneeded steps, inefficient time-usage, unneces-
sary motions, and production defects. 
 
Excess inventory Excess inventory causes longer lead times, obsolescence, 
damaged goods, unnecessary transportation, and storage 
costs and delays. Many times, excess inventory walks hand 
in hand with overproduction. Excess inventory also creates 
risks of hidden problems, e.g. imbalances in the production 
system, late deliveries from suppliers, equipment downtime, 
and long setup times. 
 
Unnecessary movements Unnecessary movement is any wasted motion that an em-
ployee is performing during the work. Examples include look-
ing for, reaching for or stacking tools, materials, equipment, 
etc. In some contexts, walking can also be considered as un-
necessary movement. 
 
Defects and mistakes Producing defective items, parts or finished goods that are 
not usable or require correction, repair, rework, replace-
ments, etc. is also waste. In addition, defects often create 
new waste, such as wasteful handling, unnecessary inspec-
tions, and additional quality checks. 
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Non-value-adding time might compose a significant part of the total process time. Em-
ployees and managers are often so used to traditional ways of performing the work, that 
the low percentage of value-adding time becomes and stays ‘hidden’. For that reason, 
traditional cost savings and time reductions have focused mostly on value-adding items 
and the ways to improve and optimize them. Lean thinking turns this approach upside 
down and rather focuses on the value stream to eliminate non-value-adding items. (Liker 
2004) Figure 3 illustrates the proportional share of both value-adding activities and non-
value-adding activities in a transformation process that has been stretched to a point where 
it is almost impossible to recognize the value-adding phases anymore.  
 
Figure 3.  Proportional share of waste in a value system. (Liker 2004) 
By means of organizational culture that encourages to continuous improvements and 
technical systems that support value-added flow, Toyota has achieved remarkable success 
in the automobile industry and turned its excellence at the operational level into a strategic 
weapon. (Liker 2004) The Toyota Way is composed of several individual elements, tools, 
and quality improvement methods such as kaizen, one-piece flow, and just-in-time. How-
ever, the most important part of the Toyota Way is to form a transparent system of those 
elements and tools, and practice it in a consistent manner to build a deeper lean-based 
business philosophy.  
2.1.1 The 4 P model 
Liker (2004) describes 14 principles that compose the Toyota Way. He divides these prin-
ciples into four sections that all start with letter P. The sections are Philosophy, Process, 
People/Partners, and Problem Solving. (Liker 2004) Liker’s 4 P model is illustrated in 
figure 4. 
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Figure 4.  The 4 P model of the Toyota Way. (Liker 2004) 
Long-term Philosophy focuses on adding value to both customers and society. It aims at 
building a learning organization that can cope with the dynamic and constantly changing 
environment. Long-term Philosophy is the foundation of the Toyota Way, without which 
continuous improvements and learning would not be possible. According to Liker (2004) 
“The Right Processes will produce the right results”. This is the level most of the ‘lean’ 
companies have adapted, albeit they are usually struggling or neglecting the other three 
Ps. (Liker 2004) The key to achieve the best quality in a cost-effective way without sac-
rificing the safety, is to make the processes flow. Toyota has learned by trial and error 
how the processes will work with an ideal one-piece flow. The one-piece flow is a chal-
lenging process where errors can quickly raise problems that require very fast decision-
making and solutions. The Toyota Way includes tools that are specifically designed to 
support employees’ continuous improvements and development. This leads to the 4 P 
model’s third level: “Add value to the organization by developing your People and Part-
ners.” The highest level of the Toyota Way is organizational learning and continuous 
Problem Solving. The learning system begins from identifying the root causes of prob-
lems and preventing them from occurring again. The learning and improvement processes 
continue with tough analyses, reflections, and discussions of the lessons learned whereas 
the best of the identified practices will be standardized. (Liker 2004) 
2.1.2 The 14 principles of the Toyota Way 
Principle 1. Base your management decisions on a long-term philosophy, even at the 
expense of short-term financial goals. This principle urges to see the big picture. Mak-
ing a quality product should not be the main purpose of business. That is a requirement 
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to achieve the true mission: generating value for the customer, society, and the economy. 
By a wider view of the organization’s position and history, organization can be taken to 
the next level. Being responsible and acting with self-reliance are necessary abilities when 
maintaining and improving the skill-set needed for producing added value and deciding 
one’s own fate. Good long-term philosophies will not grow up overnight so they should 
not be dropped overnight, even if it would be justifiable from a short-term perspective. 
(Liker 2004) 
Principle 2. Create continuous process flow to bring problems to the surface. Con-
tinuous flow is one of the central elements of the Toyota Way. It is based on eliminating 
waste. The continuous flow also links materials, information, and people together ena-
bling fast recognition of emerging problems. The key to a continuous improvements and 
learning is to have a flow that appears throughout the whole organization. (Liker 2004) 
Principle 3. Use pull systems to avoid overproduction. Material used in the production 
processes should be replaced by consumption. Minimizing the unnecessary and wasteful 
warehousing is the core idea of just-in-time thinking. Just-in-time production process en-
ables to deliver the right number of right products to the customers exactly when they 
want them.  (Liker 2004) 
Principle 4. Level out the workload. In Japanese, this principle is called heijunka which 
means working like a tortoise, not a hare. Eliminating waste is not enough to make lean 
successful. In addition, eliminating overburden to people and equipment and eliminating 
unevenness in the production schedule, are just as important, albeit the latter is often ne-
glected at companies that are trying to be lean. (Liker 2004) 
Principle 5. Build a culture of stopping to fix problems, to get quality right the first 
time. Japanese term jidoka is the foundation for building in quality. Developing visual 
systems that tell managers if equipment or process needs assistance and using modern 
quality assurance methods and systems that can solve surfacing problems quickly, are 
centerpieces of Jidoka. Getting required quality right the first time improves the produc-
tivity in a long run. (liker 2004)  
Principle 6. Standardized tasks are the foundation for continuous improvement and 
employee empowerment. Stable and repeatable methods help to maintain predictability 
and regular timing and outputs of the processes. This is the foundation for flow and pull. 
Standardized methods also reduce many problems arising from the sharing of the tacit 
knowledge because when people move on, it is easier to hand off the learning to the new 
people. (Liker 2004) 
Principle 7. Use visual control so no problems are hidden. Simple visual systems sup-
port the flow and the pull. Clearly visible indicators help to recognize whether the stand-
ard conditions are fulfilled or not. The reports should be as short as possible. Focusing 
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too much on staring at computer screens should also be avoided because it moves 
worker’s focus away from the actual workplace. (Liker 2004) 
Principle 8. Use only reliable, thoroughly tested technology that serves your people 
and processes. The meaning of technology is to support people, not to replace it. New 
technologies can be harmful for the flow and therefore well-working process should al-
ways take precedence over untested technology. Technologies that are disrupting stabil-
ity, reliability or predictability should be modified or even rejected. Only technologies 
that have been proven in trials and can improve flow, should be implemented quickly. 
(Liker 2004) 
Principle 9. Grow leaders who thoroughly understand the work, live philosophy and 
teach it to others. A good leader is a role model of the company’s philosophy and way 
of doing business. Leader must not only accomplish his or her tasks but also have good 
people skills. A good leader understands the work and its details and teaches others. 
(Liker 2004) 
Principle 10. Develop exceptional people and teams who follow your company’s phi-
losophy. A strong company culture consists of shared values and beliefs that have been 
lived out for many years. Cross-functional teams that work according the shared philos-
ophy improve quality, productivity, and flow. Teamwork is the key for achieving com-
mon goals. (Liker 2004) 
Principle 11. Respect your extended network of partners and suppliers by challeng-
ing them and helping them improve. Partners and suppliers should be treated as an 
extension of the business. Challenging business partners to grow and develop shows re-
spect. (Liker 2004) 
Principle 12. Go and see for yourself to thoroughly understand the situation. This 
principle is also called Genchi Genbutsu which means “Go and see”. Managers and even 
top executives should spend time on the shop floor to better understand the situation. 
Going to the source and personally verified observations also increase managers’ credi-
bility. (Liker 2004) 
Principle 13. Make decisions slowly by consensus, thoroughly considering all op-
tions; implement decisions rapidly. Even though consensus process is time-consuming 
and expensive, it broadens the search for solutions and makes quick implementation pos-
sible. Consensus decisions also have strong support behind them. Picking up only one 
direction without considering alternative approaches might work in a short-term, but in a 
long run it is not a sustainable way of making decisions. (Liker 2004) 
Principle 14. Become a learning organization through relentless reflection (hansei) 
and continuous improvement (kaizen). When a process has reached a stability, the con-
tinuous improvements begin. That means removing inefficiencies, minimizing the need 
13 
for inventory, protecting organizational knowledge by developing motivational succes-
sion systems, and standardizing the best practices. Once waste is exposed, the employees 
should be able to eliminate it by using continuous improvement process (kaizen). The 
wheel should not be invented again in every project or with each new manager. By using 
reflection (hansei), managers can develop countermeasures so the same mistakes can be 
avoided next time. (Liker 2004) 
2.2 Takt as a lean method 
The term ‘takt’ originates from the Latin word ‘tactus’ which means “touch, sense of 
touch or feeling”. (Haghsheno et al. 2016) Takt can be seen everywhere, for instance, in 
music or in humans (pulse of a heart). In manufacturing, takt was first introduced in the 
aircraft industry in Germany, where it was used to prevent overproduction by synchro-
nized production processes. (Abdelhadi 2016) In the lean context, the word takt means a 
concept interlinked with many other lean tools, methods and concepts, such as standard-
ization and predictability. (Binninger et al. 2017a) According to Taiichi Ohno, the creator 
of the Toyota Production System, takt is an indicator which reveals when the next pro-
duction phase is required. (Ohno 1988) For example, if the defined takt is 10 minutes and 
the production system consists of six production phases of which four take 10 minutes 
and two take 14 minutes, the system is unbalanced, and thus, the production flow is not 
smooth.  
By Frandson’s et al. (2013) definition, the word takt refers to the regular rhythm in which 
something gets done. In other words, takt is an impulse generator of time intervals with 
exactly same durations. (Haghsheno et al. 2016) When the rhythm is set and synchro-
nized, the assembly line moves with others in a continuous flow process. Work zones are 
often kept as small as possible to minimize unnecessary movements of workers. (Hopp 
& Spearman 2008) However, one must bear in mind that the sizing of work zones and 
work crews must be done within the limits of both speed of the production line and the 
capability of each workstation.  
Takt has also been used in labor-paced flow lines, e.g. fabrication shops. Ballard et al. 
(2003) show that a precast concrete fabrication plant can double its productivity if the 
work is organized in production cells and the process planning and control is based on 
takt. Fabrication shops are somewhat similar to construction projects since in both, the 
pace and sequence of work are mostly based on labor instead of machines. (Linnik et al. 
2013) However, there is one major difference between construction projects and fabrica-
tions shops, because in construction projects, the product is fixed in position and the parts 
being assembled tend to be big and heavy, and thus, it consumes relatively much time and 
effort to move the parts through workstations. 
The takt concepts created for manufacturing emphasize continuous work flow which is 
not suffering from any stoppings or waiting of workers. Continuous work flow means 
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that the work in progress is always proceeding, and thus, there will not be any overpro-
duction or inventory in queue. (Linnik et al. 2013) This way of thinking is supported by 
Toyota’s statement that overproduction is the worst of all forms of waste because it almost 
always generates new, additional waste. For example, if a workstation finishes its work 
before the following workstation is ready to receive the product, waste of excess inven-
tory emerges between these two workstations.  
“The timespan between two beats of a takt is termed as takt time.” (Haghsheno et al. 
2016) Frandson et al. (2013) defined takt time as “the unit of time within which a product 
must be produced (supply rate) in order to match the rate at which that product is needed 
(demand rate).” According to this definition, takt time is a design parameter that can be 
used in any kind of production setting. (Tommelein 2017) At simplest the takt time can 
be calculated based on the customer demand and the available working time. According 
to Linnik et al. (2013) takt time is easiest understood with a help of an example of a 
machine-paced flow line, where every workstation has to complete the required work 
during the time window when the product is physically at the workstation. If this demand 
is not met, the incomplete product moves down the line without being ready for the next 
workstations operations.  
Takt planning has its origins in lean production since it strives to set the production rates 
to match the demand rate. (Heinonen & Seppänen 2016) Takt-based production planning 
has remarkable role especially in industrial production and manufacturing because takt 
time can serve as the basis for the predefined and commonly agreed working speed of 
different fields or workers. Furthermore, takt plays a major role in the just-in-time pillar 
of the Toyota Production System (figure 2) and most other production systems in auto-
motive industry. (Haghsheno et al. 2016) Equalizing the durations of different working 
steps by implementing takt planning is an important factor to achieve an ideal one-piece 
flow.  
Takt planning can be either used for individual parts of a process or in the whole value 
stream to adjust production quantities to meet differing variations in the product demand. 
(Abdelhadi 2016) The expected benefits of the implementation of takt planning are re-
ductions in project durations and costs (figure 5). 
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Figure 5.  Expected benefits and costs when utilizing takt-based planning and sched-
uling. (Linnik et al. 2013) 
The utilization of takt planning enables one to level work flow and optimize production 
lines. (Frandson et al. 2014) The goal of the takt planning is to increase productivity by 
reducing waste, such as waiting, unnecessary movements, and transportation. (Vatne et 
al. 2016) This can be achieved by optimized team sizes and work packages that fit into 
the desired production rate. Takt planning reduces non-value-adding time spent by work-
ers and crews, and thus, reduces the overall production costs. When takt planning is used, 
it is important to ensure that the products do not cumulate between workstations and the 
workstations do not have to wait for work. (Seppänen 2014) That requires constant har-
mony in the balance of the production rates of different workstations.  
 
16 
3. LEAN PRINCIPLES AND TAKT PLANNING IN 
CONSTRUCTION 
Construction industry has been under pressure to improve production management prac-
tices in the recent years. This is due to factors such as tightened demands, new regulations, 
bad image, and relatively low productivity compared to many other industries. (Mariz et 
al. 2012) One way to affect this situation is to implement lean thinking and lean methods 
to improve the overall construction quality and reduce construction time and costs. Ac-
cording to Frandson and Tommelein (2014), recent experiments have shown that for ex-
ample takt planning can yield remarkable benefits in terms of time savings, money sav-
ings, and improved quality. However, implementing lean techniques in construction is 
not as unambiguous as it is in manufacturing.  
Construction projects are in fixed position compared to manufacturing. In stationary in-
dustry, the products and objects flow from one workstation to another while the labor 
remain where placed (at workstations). In construction industry, on the contrary, the labor 
force flows from one workstation to another and the construction project itself or its 
phases can be understood as the objects. In other words, the construction work must be 
done at a specific time in a specific place, hence, the workstations move through the pro-
ject rather than vice-versa. This means that in construction processes time and space are 
linked and co-dependent. (Dlouhy et al. 2016)  
The first step in applying lean principles to construction projects is the creation of con-
tinuous flow. (Yassine et al. 2014) There are two fundamental types of flows in construc-
tion processes. First type of flow processes are material processes which are composed 
of “the flows of material to the site, including processing and assembling on site”. The 
second type is “work processes of construction teams which are associated with the ma-
terial processes.” (Fiallo & Howell, 2012) 
Last Planner System 
One widely adapted lean method in construction is called Last Planner System (LPS). 
LPS is a production management system that aims to “improve workflow reliability by 
shielding near-term work from the variability and the uncertainty surrounding down-
stream processes” (Emdanat et al. 2016; Ballard and Howell, 1994). LPS is commonly 
considered as a pull system. It was developed in early 1990s by the Lean Construction 
Institute (LCI). The purpose of the LPS is to create predictable work flow and constant 
learning process in programming, projecting, construction, documentation, and the hand-
over of construction projects. (Kalsaas et al. 2015) One fundamental element of the LPS 
is so-called make ready process, which ensures the identification of all constraints that 
have any possibility to affect to the planned activities. These constraints will be planned 
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and resolved before the start dates of the activities. This procedure creates a continuous 
flow of unconstrained work that can be performed with less uncertainty. 
LPS emphasizes the identification process of what should be done in order to achieve the 
predefined goals and keep on schedule. (Kalsaas et al. 2015) This is done via developing 
a Master Schedule for the project and using backwards scheduling to create a functional 
pull plan. (Ballard & Howell 2003) The Master Schedule is an executive plan made of 
major project milestones. The work is planned in accordance with these milestones by 
creating a lookahead schedule for the upcoming weeks. Identified constraints are removed 
so the work that should be done, turns into work that can be done. When the pre-condi-
tions are as ideal as possible, it is time for the last planning objective, which is to commit 
to work that will be done. So-called commitment meetings are usually held in the begin-
ning of each week. The purpose of these meeting is to develop a detailed work plan for 
the upcoming week. The individual who commits to perform the actual work is the Last 
Planner. (Kalsaas et al. 2015) 
Takt planning 
Takt planning converts Last Planner System’s Master Schedule into a highly-detailed 
production schedule, as shown in figure 6. (Frandson & Tommelein 2014) This leads to 
the basis of takt planning which is to make all buffers transparent and plan each task 
without major buffers. (Seppänen 2014) Similarly to the Last Planner System, takt plan-
ning engages different project participants to an open co-operation at an early stage of a 
project. However, compared to the Last Planner System, takt planning goes much deeper 
when it comes to the detailed level of how work can, should, and will be performed. 
(Frandson & Tommelein 2014) Thus, takt plans can be characterized as highly structured, 
while plans developed by means of the Last Planner System, tend to focus more on a high 
level of agility. (Dlouhy & Binninger 2018, private discussions) 
 
Figure 6.  An example of a takt plan. 
Takt has been used in several construction projects around the world, for instance, in 
bridge, building, and tunnel construction. (Haghsheno et al. 2016) According to tradi-
tional approaches, takt is highly usable if the product or project has a high level of repet-
itive tasks and it can be divided into smaller and nearly identical procedures. According 
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to Haghsheno et al. (2016) this is also the reason why it has been uncommon to use takt 
in building construction where room layouts and levels tend to vary. However, pacing 
activities to specific rates in building construction is relatively old innovation. (Frandson 
& Tommelein 2014) One famous example is the Empire State Building, where the pace-
makers for the whole construction of 102 floors composed of four takted activities. These 
activities were steel erection, concrete flooring, exterior metal trim, and exterior lime 
stone. (Willis & Friedman 1998) The number of takted projects in the building construc-
tion has increased since then and recent results indicate that takt planning can lead to 
significantly shorter lead times and schedules also in the building construction. (Seppänen 
2014)  
Construction-related takt applications focus on planning work locations that have similar 
quantities, plans, and task durations. In construction, takt time is the maximum number 
of days allowed to complete the required work in each location. (Frandson et al. 2013) 
Similarly to manufacturing, the key characteristic of takt planning in construction is that 
each trade must complete the required work in each assigned spatial area within a prede-
fined takt time. (Frandson et al. 2015) Once the takt time is set, it is constant throughout 
the whole phase. Takt can also be used in non-repetitive work because even hardly visible 
repetitions may become recognizable if the structure of the work process is considered 
precisely and tasks are divided and detailed in a consistent manner. (Haghsheno et al. 
2016) 
In general, takt planning is a work structuring method where a construction project is cut 
into smaller pieces so the overall project would be more manageable. (Tommelein 2017) 
The implementation of takt planning and takt control prevents overproduction, reduces 
inventory and lead times, and stabilizes process durations. (Haghsheno et al. 2016) It also 
reduces the variability of construction processes by standardizing the activities across 
right-sized geographic areas within distinct work phases. (Linnik et al. 2013) The goal is 
to have a steady stream of predictable and properly sequenced work across the defined 
geographic areas by using appropriately planned working crews. The production capacity 
becomes higher through the optimization of the continuous flow.  
If the production moves faster than the takt, the job buffers begin to emerge. (Kenley & 
Seppänen 2009) On the other hand, if the production moves slower, tasks will take longer 
and delayed preceding tasks will immediately cause further delays to the following tasks. 
(Yassine et al. 2012) In other words, takt is an optimal progress rate of all construction 
activities included in the takt plan, thus the tasks with different workload must be forced 
to have same durations. This can be achieved, for instance, by fixing the crew sizes, work-
ing methods or machine capacity. (Seppänen 2014) 
In manufacturing takt is defined by customer demand, e.g. how many cars must be pro-
duced in one day. Therefore, the takt in manufacturing is relatively easy to calculate. In 
construction, defining the most optimal takt is not as easy because defining the demand 
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rate is more complex. One solution is to define the time available to finish the work and 
verify it in order to base the demand on it. Another solution is to find the slowest trade or 
activity, also called as bottleneck, and check the feasibility of improving its capacity. 
(Frandson et al. 2013) Similarly to the look-ahead planning used in the Last Planner Sys-
tem, the deliverable milestones can be used as the starting point for the reverse phase 
scheduling. If the activities are distributed appropriately and the production rate of each 
activity is fixed within feasible limits, it is possible to meet the set takt time. (Yassine et 
al. 2014) 
Frandson et al. (2013) emphasize the importance of multiple iterations to define the cor-
rect takt time. It is crucial to first understand the sequence of different work phases before 
creating a proper takt plan. (Frandson & Tommelein 2014) Developing a reverse planning 
schedule and sharing information can help the project team to better understand the se-
quence of the trades. Sharing information within the team prevents confusion even if the 
information is incomplete. However, the iterative nature of takt planning creates chal-
lenges in reverse planning schedules because if schedules are designed by means of spe-
cific takt time and takt areas, they become somewhat fixed and therefore it requires addi-
tional work to change them if the takt time or takt area structure must be rebalanced for 
one reason or another.  
Frandson et al. (2013) identified six phases that must be iterated collaboratively until a 
viable takt plan emerges. The six-phase process identified by Frandson et al. (2013) con-
sist of the following phases: 
1. Gather information and understand the individual trade activity requirements. 
2. Define areas of work (takt areas) in order that each takt area includes all loca-
tions that have same production rate for a certain task. 
3. Understand the trade activity sequence and order by trade. 
4. Understand the individual trade durations and apply the durations (bottleneck 
tasks). 
5. Balance the workflow. 
6. Establish and manage the production plan. 
The production systems in construction differ from the production systems in manufac-
turing also in terms of organizational features. Production systems in construction are 
project-based and contain various number of contracts between different parties involved. 
Project organizations are temporary and that’s why it is important to design the produc-
tion system actively and in collaborative atmosphere where all those who are specifically 
involved to perform the work, can ask questions about how other parties would like to 
perform their work, what resources they need, what kind of crew sizes they favor and in 
which sequence the work should be carried out. When all this information is known for a 
specific work sequence, the project team and trades can commit to a production schedule. 
The production schedule includes all personal constraints of different trades and main-
tains an amenable work flow. (Frandson & Tommelein) 
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Usually the major project milestones arise from the client’s needs and requirements. The 
input of the client gets included into the takt plan right after the team has a common vision 
for execution and the trade sequence. This acts as a starting shot for the project-pulled 
takt planning. (Haghsheno et al. 2016) 
Takt planning stems from dividing construction project into small time segments and spa-
tial areas that have clearly determined and structured work packages. (Haghsheno et al. 
2017) The durations of different work packages for each trade are calculated and a con-
sistent production speed can be achieved if all trades agree that the work packages require 
substantially same amount of takt effort, e.g. one week or one day. This means that after 
each takt, all trades should have completed all required work in their own takt area. 
Achieving a consistent production speed is important because it leads to a stable construc-
tion process and reduces constraints.  
According to Haghsheno et al. (2016) deriving a common production speed for different 
trades is the most challenging part of takt planning. Takt planning provides a good base-
line and clear lookahead into the future by means of work that must be performed by each 
trade.  
Takt planning also enables the creation of project-specific quality assignments. These 
quality assignments meet five criteria that are definition, size, sequence, soundness, and 
learning. (Frandson & Tommelein 2014) A collaboratively created takt plan starts to in-
dicate the definition, size and sequence for assignments to be committed to. This allows 
last planners to focus on identifying the soundness of the assignments, e.g. by ensuring 
that all prerequisite work is done, the materials are on hand, and the design is complete. 
Learning comes from the clarity whether the work is progressing as planned or not. 
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4. TAKT INTEGRATION IN USE IN GERMANY – 
THE KIT APPROACH 
Takt principles have been used in German construction industry since the 1970s. (Bin-
ninger et al. 2017a) However, the focus of these approaches was only for the purposes of 
planning. In 2007, Professor Fritz Gehbauer started a lean movement in Germany with a 
special focus on contractual models and collaborative approaches, such as the Last Plan-
ner System. Several other lean methods and approaches were also developed during the 
following years. One of these was based on a takted system for operational execution. 
This method included many characteristics of a modern German takt approach which, 
from now on, is called Takt Planning and Takt Control.  
Unlike the takt approaches created in the 1970s, Takt Planning and Takt Control focuses 
on both planning and controlling. (Binninger et al. 2017a) It has been tested and used 
successfully in several construction projects. This approach is based on a process chains 
that are composed of several parts or sub-processes with equal duration and short cycle 
control of the processes. In the past 10 years, certain German companies have mastered 
this approach and it has also been further developed at Karlsruhe Institute of Technology 
(KIT). (Dlouhy et al. 2016) It was first developed for construction projects that have a 
clear repetitive nature, e.g. hotel construction. The approach was later applied to other 
building types, such as residential and office buildings. (Binninger et al. 2017a) 
The core idea of Takt Planning and Takt Control is to ‘force’ the process into a uniform 
flow by adjusting the system to the uniform takt. (Binninger et al. 2017a) A short takt 
means high level of uniformity and control over the system, and vice versa.  
While takt in manufacturing is usually set to minutes or even seconds, Kaiser (2013) rec-
ommends to use weekly takt in construction. The reason for this is the instability of con-
struction processes and the difficulty to implement takt less than two days in practice. 
However, there are several successful examples of shorter takt in construction, such as 
2,5 day takt, 2 day takt, daily takt, or even hourly takt. (Heinonen & Seppänen 2016) This 
means that takt time should not be considered as a fixed number that fits for every project, 
but rather as a number that should be defined for each individual project to serve best its 
nature and purposes. 
4.1 From the product perspective to the process perspective 
A general opinion in the construction industry is that construction projects are seldom 
repeated and highly unique. (Haghsheno et al. 2016) From the product perspective, it is 
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easy to agree with that statement. However, from the process perspective, similarities can 
be recognized in greater detail.  
A simple example that demonstrates the difference between the product perspective and 
the process perspective is painting. From the product perspective, the color of the wall 
can vary in numerous ways. It can be blue, red or white. The paint itself might be matt-
finished or glossy. The product perspective emphasizes observable features of finished 
products. On the contrary, the process perspective does not ‘care’ about the color of the 
wall or type of the paint used. The process perspective emphasizes actions and sub-pro-
cesses that must be done in order to finish the product. According to the process perspec-
tive, it does not matter whether the wall is blue or white. What matters is the process and 
its sub-processes.  
The painting example is simple and one may say that it cannot be generalized. Let’s take 
another example which is more complex. Let’s consider a building that has many func-
tional clusters that all require different types of artificial lighting. Some lamps are flushed 
while some are hung from the ceiling. Some rooms require more luminosity and therefore 
the lamps must have high luminous efficiency. Lamps in the lobby are big and flamboyant 
while lamps in office rooms are small and inconspicuous. Some rooms might require ad-
justable lighting. From the product perspective, there is a countless number of different 
products and it is very difficult to recognize similarities and repetitions. However, from 
the process perspective the similarities can identified, because regardless of the type of a 
lamp, the installation process contains many repetitive steps. To install a ceiling light, the 
electrician must almost always use a man lift or ladder to reach the ceiling. He must also 
do the wiring and grounding, connect the wires to the electrical grid, do all necessary 
functional checks, switch the lighting system on, etc. From the process perspective, again, 
it does not matter how the observable finished products look like and what are their fea-
tures. What matters is the process.  
Through these identifiable repetitions, standardized processes at the construction site be-
come feasible and beneficial. The aim of takt planning is to recognize these processes, 
implement a project-pulled schedule, and plan to optimize the performance of these pro-
cesses. Traditionally, construction projects are completed on an individual basis. This has 
led to a situation where the potential of highly standardized process structures has re-
mained hidden and different phases in a construction project are mostly optimized indi-
vidually. (Dlouhy et al. 2016) Ehrlenspiel (1999) calls this phenomenon as ‘over the wall’ 
approach because when the optimization is made only for one individual construction 
phase, the information is given to the next phase over ‘invisible walls’. Lot of information 
vanishes during this process, and thus, a transparent value-creation process binding to all 
project participants, does not exist. (Dlouhy et al. 2016) 
By takting a product, one can master only certain products. By takting a process, one can 
master any kind of products. (Dlouhy & Binninger 2018, private discussions) 
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4.2 The three-level method 
Dlouhy et al. (2016) developed an approach, called the three-level method, to make the 
construction processes more transparent to all parties, and thus, avoid the information 
losses described above. The three-level method is based on a three-level hierarchy model 
where “every level is structured to be built upon the previous level in terms of spatial and 
time factors”. (Dlouhy et al. 2016)  
 
Figure 7.  An overview of the three-level method. (Dlouhy et al. 2016) 
The three levels and their hierarchy are illustrated in figure 7. All three levels and their 
features are explained in a more detailed way in the following three chapters. 
4.2.1 Macro Level – Process Analysis 
The steps of the process analysis are comparable to the steps 1-3 of the six-phase process 
identified by Frandson et al. (2013). The goal of the process analysis is to divide the 
project into different work areas and define an ideal trade sequence. (Haghsheno et al. 
2016) All this is done from the perspective of creating value to the client. (Dlouhy et al. 
2016) The objective is to discover the potential clashes and define dependencies. When 
the project team has agreed on a common vision for completing the project, the client 
steps in. The client determines the most important milestones, also known as the project 
milestones, based on the prioritization of the functional areas. In collaboration with the 
client and by utilizing the existing data from previously executed projects, the project 
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team can now start the project-pulled takt planning. Step by step, and through eliminating 
time and product constraints, a generic project structure begins to emerge. (Dlouhy et al. 
2016) 
 
Figure 8.  Functional areas and client’s spatial area prioritization. (Dlouhy et al. 
2016) 
 
Figure 9.  A generic milestone plan at the macro level. SOP stands for Start of Pro-
duction. (Dlouhy et al. 2016) 
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Figure 8 is a visual illustration of the categorization of the client’s spatial area prioritiza-
tion. Based on this, a generic milestone plan can be created. Figure 9 represents a generic 
macro level plan that shows the client-defined milestones, their prioritizations, and the 
generic sequence of works.  
4.2.2 Norm Level – Takt Planning 
A workable takt plan is developed at the norm level. (Dlouhy et al. 2016) This is done by 
reflecting the client’s requirements, e.g. spatial prioritization, building time, and spatial 
divisions according the structure defined at the macro level. The takt planning method 
developed at the Karlsruhe Institute of Technology contains 12 steps and it is based on 
the three-level method. (Binninger et al. 2017a) By following these steps collaboratively, 
the project team can create a systematic takt schedule (takt plan). The 12 steps are shown 
in figure 10. 
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Figure 10.  The 12 steps of Takt Planning. (Binninger et al. 2017a) 
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Takt planning starts with dividing the project into functional areas. These are the areas 
that will be carried out by various process sequences during the construction work. The 
functional areas will then be prioritized and sorted according the client’s wishes (macro 
level). After the prioritization, one selected area will be divided into SSUs. SSU stands 
for a Standard Space Unit which means the smallest repetitive part in an area. SSU is the 
smallest replicable spatial area and it has two essential features. First, SSUs cannot be 
further divided within defined work sequence. Second, all SSUs can be finished inde-
pendently of one another. Figure 11 illustrates the hierarchical structure of a project’s 
division into different spatial areas. 
 
Figure 11.  The hierarchy of different spatial areas of a project. 
By dividing the project’s spatial areas into SSUs, it is possible to harmonize performance 
factors, and thus, find an optimal way to execute the work. In step 5, the project team 
collaboratively defines the work packages for each SSU. This can be done by using either 
actual or reverse order planning. 
Step 6 is for determining the quantities for the SSUs and multiplying them by perfor-
mance factors. According to Binninger et al. (2017a) this is the most important piece of 
the method. After that, the working steps are bunched up into work packages based on 
the traditional division of works. SSUs are then organized into more practical combina-
tions, called takt areas. Takt areas are also defined according the client’s spatial prioriti-
zation (macro level). However, it should be noted that there are always limitations and 
dependencies in all kind of adjustments. This means, for example, that some work steps 
might require certain minimum amount of manpower, or the minimum size of a takt area 
is dependent on the team size. (Haghsheno et al. 2016) Figure 12 illustrates how a project 
has first been divided into SSUs and how SSUs have then been combined into takt areas. 
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Figure 12.  An example of the division of a functional area into takt areas and 
SSUs. (Dlouhy et al. 2016) 
One takt area is allocated to one takt time, which is often predetermined according the 
wishes and demands of the client. The takt time can be calculated by using the following 
formula:  
[1] 𝑇𝑎𝑘𝑡 𝑡𝑖𝑚𝑒 =
𝐶𝑜𝑛𝑡𝑒𝑛𝑡 𝑇𝑎𝑘𝑡 𝑎𝑟𝑒𝑎 (𝑚2) ∗ 𝐸𝑓𝑓𝑜𝑟𝑡 𝑉𝑎𝑙𝑢𝑒 (
ℎ
𝑚2
)
𝑆𝑒𝑙𝑒𝑐𝑡𝑒𝑑 𝑀𝑎𝑛p𝑜𝑤𝑒𝑟
. (Haghsheno et al. 2016) 
Based on the current experience, a good amount of work per one takt is approximately 
85-90 % of the calculatory average. (Dlouhy & Binninger 2018, private discussions) This 
figure depends on the stability of the processes. It means that for example in one week 
takt, on average, all work should be finished approximately in the Friday midday. The 
purpose of these 10-15 % buffers in every takt is to manage the variability and changea-
bleness of the construction processes. By including these small buffers to every takt, it is 
possible to have more realistic promises, more controllable processes, and better balance 
between different working phases. Higher calculatory amount of work would increase the 
amount of delays and unfinished takts. According to Dlouhy and Binninger (2018), it is 
better to have a stable and continuous process flow where the work performance is ap-
proximately 10-15 % below the calculatory average, than 100 % optimized process which 
is vulnerable to various disturbances. 
But how exactly is the size of and workload per one takt area defined? Usually, at the first 
place, work packages are unsuitable in terms of the planned takt time. If the calculated 
takt time does not match with the wishes and demands of the client, it must be adjusted.  
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Adjustments can be done by reducing buffer times or by further optimizations. 
(Haghsheno et al. 2016) Figure 13 shows some harmonization operations that can be used 
to level the work packages. One option is to manipulate the time required to perform the 
work by using bigger or smaller working groups (figure 13, 2 Improving). Another option 
is to combine different work packages to make up a single time slot (figure 13, 3 Level-
ing). It is also possible to change, optimize or replace certain work steps by using different 
products or processes. 
 
Figure 13. Examples of harmonization operations for leveling the work pack-
ages. (Lean Production Expert 2012) 
Since one SSU cannot be further divided into smaller space units, and it is possible to 
finish SSUs independently and in any order, SSUs form a foundation for the harmoniza-
tion process. Performance factors are arranged into work packages that follow the prede-
fined work sequence. (Dlouhy et al. 2016) This sequence can be harmonized by multiple 
iterations where team sizes and machine capacities are manipulated until the balance is 
found. It is also possible to manipulate the takt time or the number of SSUs forming one 
takt area. Harmonization is an iterative process and therefore it is advisable to develop 
some explanatory tools to visualize the iteration process. One example of that kind of a 
tool is a harmonization table (figure 14). 
30 
 
Figure 14.  An example of a harmonization table. (Dlouhy et al. 2016) 
According to Haghsheno et al. (2016) “The most challenging part of takt planning is to 
derive a common production speed for the individual trades.” In the harmonization pro-
cess, the required time for one takt area stems from the planned time cycle and floating 
buffers. It is crucial that the time required to complete one work package is less than or 
equal to the duration of one takt (takt time). One important goal of takt planning is to 
achieve a stable construction process and its sub-processes by defining workloads that are 
as evenly matched as possible across different trades. (Haghsheno et al. 2016)  
Harmonization is completed alongside the leveling of the work. The purpose of the lev-
eling is to balance and stabilize the work load. Work packages are bunched together as 
so-called wagons, which are further combined as so-called Train of Works or just Train. 
The sequence of wagons arises from the actual sequence in which the work packages will 
be performed. Figure 15 illustrates the hierarchical structure of a train. 
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Figure 15.  The functional hierarchy of a train. 
Steps 4-10 are then repeated for other functional areas. The final step is showing the result 
in a takt plan where the information is transferred into a visual and explanatory form. 
Figure 16 presents a takt plan that has been created according the spatial prioritization 
illustrated in figure 8, divided into takt areas as presented in figure 12, and harmonized 
by using the harmonization table of figure 14. 
 
Figure 16.  A takt plan that is developed in accordance with the client’s spatial 
prioritization. (Dlouhy et al. 2016) 
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As can be seen in figure 16, sometimes it is reasonable to ‘build’ more than one train to 
completely cover the value creating and repetitive processes. However, also non-repeti-
tive processes and working areas, which are composed of both time dependent and time 
independent work packages, must be included as part of the production. (Haghsheno et 
al. 2016) Hamzeh et al. (2008) define time independent work packages as ‘workable 
tasks’, that can serve as a buffer tasks if defined work packages cannot be executed in 
planned sequence or time cycle. 
A takt plan consists of three dimensions. (Dlouhy & Binninger 2018, private discussions) 
These dimensions are 
 takt time (x-axis), 
 takt areas (y-axis), and 
 work contents (the colored ‘squares’). 
The spatial entity/time slots are filled with value creating work content. (Haghsheno et al. 
2016) The combination of these three dimensions is one takt (specified work content in 
specified space and time). (Dlouhy & Binninger 2018, private discussions) It is important 
to separate these three dimensions from each other in order to avoid misunderstandings.  
4.2.3 Micro Level – Takt Control 
Daily management at the construction site is done at the micro level. It contains weekly 
and daily takt meetings, short-cycled control, and proactive adjustments to the original 
takt plan developed at the norm level. Takt meetings are usually held at the construction 
site or in the site office. The general contractor organizes and leads the daily meetings. 
Representatives from different trades (sub-contractors) are also participating. The most 
important agenda during these meetings is to look through the adjustments between the 
planned working steps and the current project status, and define how the required 
measures could be implemented to complete every takt in the planned time cycle. (Kenley 
& Seppänen 2010) From the client’s point of view, and in order to have a well-controlled 
construction project, it is important to recognize whether or not all tasks and work pack-
ages are getting completed at the right time. (Haghsheno et al. 2016) All planned work 
should be performed according the takt plan at the end on every takt. Short time cycles 
help to recognize occurring disruptions and enable immediate early-stage reactions. 
One must bear in mind that takt plan developed at the norm level is not written in stone. 
Flexibility must be the core idea of standardized building and design process. (Dlouhy & 
Binninger 2018, private discussions) This means that also the takt plan is flexible and it 
should rather be considered as constantly evolving baseline plan for the execution of 
work. 
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The flexibility emerges from different short-cycle adjustments that must be performed if 
something does not happen as planned. According to Dlouhy and Binninger (2018, pri-
vate discusisons) takt control covers most of the overall TPTC-process. This means that 
changes happen and adjustments must be performed all the time and in every phase of a 
construction project. Binninger et al. (2017b) have identified and listed 31 adjustment 
mechanisms and categorized them into three categories according to their empiric obser-
vations and evaluation of how frequently different adjustment mechanisms have been 
used in real-life construction projects. Table 2. lists some of the adjustment mechanisms 
belonging to the category A, which represent mechanisms that have been used in over 30 
cases. 
Table 2. The most common adjustment mechanisms in takt planning and takt control. (Bin-
ninger et al. 2017b) 
Name Description  Effect 
Decoupling of 
takt areas 
Reorganizing the sequence for 
completing takt areas. 
Change in the order in which the ar-
eas will be completed. 
Empty wagon Planned buffer times, e.g. drying 
time. 
Visualization of required buffers. The 
construction time increases. 
Phase     
interlinking 
Some process phases require 
smaller or bigger takt areas than 
others. Adjustments for these dif-
ferences result in efficiencies. 
Optimization of the construction pro-
cess 
Soft start In multi-train projects, it is possible 
to delay following trains in order to 
learn from the starting train. 
More stable construction site pro-
cesses. However, this also increases 
the construction time. 
Train stoppage Stopping the whole construction 
process due to a problem. 
Increased construction time. 
 
The amount of required and performed adjustments is also an indicator of stability. 
(Haghsheno et al. 2016) This indicator is comparable to the PPC-indicator (Percentage 
Plan Completed) used in the Last Planner System.  
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5. FLOW IN DESIGN PROCESSES 
The main target of continuous flow is to streamline the project as a whole. (Keskiniva et 
al. 2018) However, design activities are very different by nature when compared to con-
struction production, since unlike construction production, design is not a straightforward 
process. Designers begin with doing several estimations about loads and other stress fac-
tors. After that they prepare several alternative sketches and solutions to solve different 
design assignments. The designers must always ensure that solutions fulfil all the statu-
tory requirements as well as customer demands for the project. (RT 10-11128 2013) 
Design process produces information and potential value; thus, it can be considered as 
both a production process and a creative process. (Ballard 1998; Koskela et al. 2013) This 
means that designing also contains two significant perspectives that may fictitiously con-
tradict with one another. The flow perspective is related to waste while customer value 
perspective is related to losing value.  
Varying and unstable production process is usually considered as adverse source of waste. 
In design process, however, variability may be favorable source for generating potential 
customer value. For example, the preparation of many alternative solutions can be con-
sidered as waste from the designers’ perspective, but without alternative solutions, the 
most valuable solution could remain unobserved. 
In order to create an effective flow in design process, the design process itself and its 
impacts on the construction production and practical issues must be understood. Lindgren 
(2016) lists seven things that must be identified and acknowledged to make the design 
process flow: 
1. over-design, 
2. iterative nature of design process, 
3. redesign, 
4. poor sharing of information, 
5. ineffective workflow, 
6. poor design, which causes waste in production, and 
7. too expensive design solutions. 
According to Keskiniva et al. (2018) the cornerstones in achieving continuous flow in 
design process are detailed schedule planning and designer-specific resourcing. In man-
ufacturing and construction production, the continuous flow emphasizes movements of 
physical subjects, i.e. products or working groups. In design, the focus is rather on making 
the information flow. This requires broad understanding of the project and constant inter-
action and functioning collaboration between different designers and design disciplines.  
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Lack of collaboration in design creates waste. For instance, missing information and un-
realistic schedules might cause delays and mistakes. Uncertainty management and feasi-
bility of the finished drawings are also critical challenges in continuous information pro-
cess flow. 
At an operational level, the problems in design will typically result in various harmful 
consequences. According to Soto (2007) amongst many other things, some of the most 
significant consequences of poor design are: 
 Drawings are unfinished and require additional supplements or cause improvisa-
tion on construction site. 
 Drawings are unclear or too rough. 
 Customer demands are not taken into account or it is difficult to discern them. 
This leads to late readjustments, delays and unexploited design solutions.  
 Coordination within and collaboration between different disciplines falls down. 
This causes conflicts and incompatible drawings. 
 The level of defects in design is high, which results in feasibility problems and 
high additional costs. 
 The costs of design are decreased at the expense of quality. 
In construction production, the waste of inventory can easily cause longer lead times, 
higher costs, and delays. (Keskiniva et al. 2018) Varying and unstable production rate is 
significant factor in waste generation. Varying and unstable production rate is also diffi-
cult to be planned and controlled because it contains a lot of uncertainty. For that reason, 
variability in construction production is typically considered as waste.  
Design process differ from production process by its iterative nature. Thus, the variability 
of early drafts is often beneficial in design. Preliminary concepts contain alternative so-
lutions, and by utilizing different iterative methods, designers can detect possible design 
errors and develop potential and feasible solutions to avoid them. (Ballard 1998) 
According to Soto (2007), the waste in design process consists of two main components. 
These components are unnecessary redesign and workflow-related non-value-adding ac-
tivities.  According to foreign experiments and reports, even 60 % of project managers’ 
time in high-standard projects might be wasted in customer-related changes, resulting 
uncertainty management and re-instructing the contractors. (Sacks 2014)  
Iteration that can be eliminated without value loss, is also waste. (Ballard 1998) This so-
called negative iteration can compose as much as 50 % of designers’ working time. Un-
necessary iteration may also be caused by poorly organized design. (Keskiniva et al. 
2018) 
Negative iteration is especially remarkable in renovation projects because renovation pro-
jects tend to have higher level of uncertainty and unexpected findings than new construc-
tion projects. Existing conditions of the building under renovation are affecting to design 
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in two ways. First, conditions define the budget and cost requirements for the design so-
lutions. Second, conditions cause several limitations to both architectural and technical 
design solutions (Mitropoulos & Howell 2002) 
Unnecessary iteration can be avoided by taking every phase of the design comprehen-
sively into account at an early stage. This approach emphasizes collaborative and effec-
tive team work. The number of iteration cycles can be reduced by understanding the in-
formation flow between different design activities, and minimizing the need of back-
wards-moving information within and between each design phase. The elimination of 
unnecessary iteration cycles caused by redefining customer demands becomes possible if 
the customer values and demands for the project are defined clearly before actual design 
activities are initiated. (Koskela 2000) 
Design companies can reduce wasteful negative iteration and over-design by doing rede-
sign only if it serves the purposes of the whole project, e.g. designing first drawings for 
the purposes of procurement, and doing redesign with higher degree of accuracy for the 
construction production. This procedure can be called as positive iteration since it creates 
value for other project parties, and thus, for the project itself. Increasing collaboration and 
teamwork is one solution to eliminate waste in design processes. (Keskiniva et al. 2018)  
For example, HVAC drawings are often designed twice with different level of accuracy; 
first time for the competitive bidding and second time for the actual execution of work. 
The first drawings are designed without all necessary prerequisites because at that time, 
architectural design and structural design are also still in progress. For that reason, draw-
ings contain many guesstimates that must be corrected later. From the designers point of 
view, this kind of redesign is waste. However, redesigning is usually approved if it is best 
for the overall project. (Keskiniva et al. 2018)   
The management of varying production rate and uncertainty is highly dependent on the 
information flow within the project organization. (Kivistö & Ohlsson 2013) The more 
uncertainty there is, the more information must be shared. Poorly controlled and managed 
information flow will most likely result in unnecessary use of resources, which is clearly 
waste. Thus, the efficiency and transparency of information processing should be im-
proved, for instance, by using collaborative working methods.  
One well-tried collaborative working method is called Big Room working, where design-
ers from different disciplines convene to work in a same room where they can share in-
formation effectively without using email or any other electronic information-transmis-
sion systems. (Keskiniva et al. 2018) Big Room working suits especially well for big and 
complex projects, and according to Keskiniva et al. (2018), it is an essential ‘tool’ in 
making the design processes flow. Big Room working has been experienced as helpful in 
terms of getting the required prerequisites on time, discussing about drafts and finished 
drawings, and sharing knowledge appropriately with the right disciplines. 
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Smaller and simpler projects require lower level of comprehensive special know-how, 
thus it is not always necessary to assemble for a Big Room meeting. A short-term alter-
native for Big Room working in small and simple projects is called Knot working. (Kero-
suo et al. 2013) The purpose of Knot working is to steer designers, tasks and tools into a 
brief and intensive problem-solving or task execution event that must be conducted in 
close cooperation. The ‘knot becomes untied’ when the problem gets solved or task is 
executed.  
Catenating construction project’s design and production as separate sequential phases 
may cause non-ideal solutions, poor feasibility of drawings, high level of unnecessary 
adjustment work, and absence of continuous improvements. Design errors and poor de-
cisions made at an early stage of the project are especially harmful because they can have 
a massive impact on the project’s costs, schedule, quality, and safety.  
One way to tackle problems caused by catenated project phases is to use project systems 
that seek to align interests, objectives, and practices through a team-based approaches. A 
common factor for these project systems is overlapping design phase with procurement 
and construction phase. Overlapping and collaboration enable effective utilization of ex-
pertise and knowledge of the project team’s participants to improve the information flow 
and feasibility of the drawings. (Soto 2007) Examples of this kind of collaborative project 
systems include Integrated Project Delivery and Construction Management Contracting.  
Achieving a stable and comprehensive continuous flow for the whole project requires a 
lot of work and collaboration from all project participants. According to Keskiniva et al. 
(2018) the flowing design processes are rare, and sometimes flow in design phase appears 
to contradict some other project phase’s flow or the project’s flow itself. In these situa-
tions, the design processes typically yield. This is due to the fact that delays in design are 
relatively cheap compared to delays at construction site. Internal productivity of individ-
ual design tasks and phases can be improved by planning internal commissions in order 
to create more reliable schedules and take account of identified prerequisites and depend-
encies.  
Sometimes the scope of design tends to expand after competitive bidding because design-
ers have not planned their work well enough or they ‘forget’ to follow their worklists. 
(Keskiniva et al. 2018) This leads to broad processes without clear boundaries, which is 
against general lean principles. Worklists describe discipline-specific design processes 
and are developed to be applicable for projects with varying level of size and complexity. 
If designers are not following worklists and the scope of design begins to expand, moni-
toring and steering becomes cumbersome.  For that reason, it is advisable to cut design 
processes into smaller pieces. For example, if the degree of readiness in design is 50 % 
and the process is not cut into smaller pieces, it might be difficult to know whether five 
out of ten drawings are 100% finished or all ten drawings are half-finished. Unplanned 
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working methods can easily cause over processing and overproduction. (Keskiniva et al. 
2018) 
Design companies can gain competitive advantage by developing and practicing new de-
sign concepts related to specific types of projects. One way to create a functional flow in 
design process and avoid expanding scope of work to do is to plan and schedule the re-
quired work consistently and in a designer-specific manner. This means detailed defini-
tions for the durations, budgets and resources of different working phases. Based on these 
definitions, project team can collaboratively create designer-specific schedules. In addi-
tion, the designers must be told what has been bid and what the owner is expecting. This 
helps the individual designer to avoid overproduction and better inform if any unexpected 
problems are arising. (Keskiniva et al. 2018) 
Another option is to create clear and transparent process flow charts. A good process flow 
chart illustrates when, and in which degree of accuracy, the drawings must be finished so 
the procurement can be done in time and the production flow can continue without halts. 
Dependencies must also be presented transparently in the process flow charts.  
One fundamental challenge, but also a good possibility to gain competitive advantage, is 
achieving comprehensive picture about the project as a whole in order to create a realistic 
and project-specific flow chart. According to Keskiniva et al. (2018) there are not many 
project managers who are competent enough to truly and comprehensively understand 
and manage projects that well. Lack of highly competent professionals may result in 
party-specific problems. 
Sometimes construction sites do pull-planned prerequisite requirement schedules for 
drawings. However, often these schedules do not contain enough time for procurement, 
owner’s decision-making, or governmental authority’s acceptance. (Keskiniva et al. 
2018) In other words, overall understanding tends to be insufficient. This results in situ-
ations where time and requirements for design do not meet one another, and the construc-
tion site wants finished drawings too early or with too high degree of accuracy. According 
to Keskiniva et al. (2018) this is due to the fact that design process and its features are not 
fully understood at construction site, and on the other way around, procurement and pro-
duction processes are not clear for designers.  
The success of a project is highly dependent on the degree of teamwork and collaboration. 
More complex the project is, the more collaboration it requires. However, in order to 
achieve a functional flow in small and simple projects, high level of collaborative meth-
ods and teamwork is still needed. Keskiniva et al. (2018) claim that in the future, small 
and simple projects may not necessarily need eminently extensive collaboration as long 
as competencies of the project team and its members are good enough.  
The optimization should be done for the whole project. Different parts and phases of the 
project may require sub-optimization, but that should always be done by considering what 
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suits best for the whole project. Sub-optimization can sometimes be purposeful if the 
earning principles of different project parties contradict with one another. These situations 
might be extremely harmful for the project, thus they should be avoided. One way for that 
is to share risks and rewards between major project participants. Sharing risks and re-
wards is especially common in Integrated Project Delivery Systems, where the compen-
sation of service providers is based on how well they perform their tasks for the good of 
the project. (Keskiniva et al. 2018) 
Another significant barrier is poor communication. Poor communication may occur in 
every project phase, both within and between different parties. Poor communication con-
sists of, but is not limited to, misunderstandings, incorrect or inaccurate information, lack 
of information, reluctance to share information, and weak commitment to pursue best for 
the project. Poor communication could also be reduced by using transparent and collab-
orative working methods. (Koskela & Koskenvesa 2003) 
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6. EMPIRIC CASE STUDY – LEAN AND TAKT AT 
THE TARGET COMPANY 
Due to the reasons described above, it seems like it is not necessary to find solutions that 
are optimized to the utmost when applying lean principles or takt planning in structural 
engineering in order to make it flow. What is more important is a transparent and stable 
process. In the end, a harmonized design processes that have been conducted collabora-
tively and transparently, will most probably result in shorter lead times. Lean design pro-
cess has several similar features as lean construction process, e.g. buffers can easily be 
seen, process flows smoothly and continuously, work sequence is known, and dependen-
cies are recognized and made transparent. 
Based on the author’s own observations and findings about lean principles (chapter 2), 
takt in construction production (chapters 3 and 4), and flow in design (chapter 5), he de-
veloped the first proposal of how the target company should move forward from the cur-
rent situation. This proposal was introduced to target company executives in two work-
shops and further developed afterwards. The redesigned proposal was then introduced to 
other target company’s executives in another workshop. The objective of this workshop 
was to summarize the readiness to adapt and implement takt planning in each three lines 
of business of the target company. Another key objective of this workshop was to test 
how author’s proposal can be integrated in the target company’s strategy and goals. 
6.1 Distinctive features of the target company 
The focal context of construction-related design and consulting services consist of “com-
peting groups of architects, engineers, project managers, and consultants related mainly 
to buildings and infrastructure”. (Huovinen 2018) Construction-related design and con-
sulting companies only sell their personnel’s competencies and professional know-how, 
thus the most important assets for these companies are human resources and intellectual 
capital. 
The target company is a Corporate Group, which is a distinguished construction-related 
designing and consulting company, currently operating mainly in Finland. The target 
company consists of a parent company and three subsidiaries with following lines of busi-
ness:  
 structural design and engineering (including acoustic engineering),  
 construction management consulting, 
 traditional civil engineering, i.e. infrastructural, underground, and environmental 
engineering.  
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Altogether, the target company employs approximately 730 professionals of engineering 
and construction management. It has agencies in Finnish major cities, e.g. Espoo, Hel-
sinki, Kuopio, Oulu, Tampere, and Turku. 
The construction field is dynamic and highly sensitive to changes in the level of costs. 
This means that companies in the construction field, including the target company, are in 
constant interaction with their environment. Hence, they tend to behave as open systems 
(Figure 17). Scott and Davis (2007) point out that “open systems are capable of self-
maintenance on the basis of throughput of resources from the environment.” Furthermore, 
participants and subgroups tend to form coalitions in which they receive and process in-
formation. Many decisions and actions are also made in these subgroups. Under those 
circumstances, open systems emphasize processes over structure.  
 
Figure 17. Organization as an open system and its dynamic interaction with its 
environment. (Mahesh 2016) 
Target company’s inputs are mainly intangible resources such as human resources, pro-
fessional know-how, and real time information about everything that happens in the Finn-
ish construction field. This emphasizes the role and skill-set of target company’s partici-
pants, e.g. designers and project managers.  
The transformation processes (Figure 17) are made by individual participants or project 
teams with support of different tools, such as 3D-modeling, “brain storming”, and data-
bases of previous projects. The way highly skilled participants use and share their 
knowledge and professional know-how can be characterized as the target company’s most 
important ‘technology’. Other tools and techniques are important too, but they play minor 
role compared to the brainwork of key employees. The project team’s level of function 
should outnumber the sum of its individuals’ performances. This means that the team 
leaders and project managers play major role in the success of projects. 
Target company does not produce any physical products. It only sells its personnel’s com-
petence and professional know-how, thus its clients and their needs are always bulked 
large. At the operational level, the target company’s primary goal is ensuring that the 
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project’s outcomes match with the clients’ wishes, the costs won’t exceed the budget, and 
the project keeps on schedule. Naturally, the target company has also financial goals but 
those goals can only be achieved if the primary goals are achieved first. 
6.2 Takt planning in the target company’s typical commissions 
In order to get an independent and realistic overall impression about the applicability of 
takt planning principles in the target company’s daily business, the author interviewed 
and discussed with several structural designers and project managers. All interviews were 
semi-structured. (Appendix 1) The interview questions were send to 12 designers and 
project managers, out of which 5 answered. 
The answers related to the common problems and challenges were mostly coherent. High 
level of uncertainty, delayed prerequisites, inefficient working methods, and tight sched-
ules were considered as the issues that require improvements. The delayed prerequisites 
were considered as highly problematic, because those problems are usually stemming 
from other project participants. The designers are willing to strive to keep on schedule, 
but many times the missing information or lacking communication make it impossible.  
According to the designers and project managers, the development work is important and 
it should be supported. New working methods and tools are welcomed, but the imple-
mentation should not be done top-down, but rather bottom-up. The communication and 
coaching should also be done in a consistent manner during the change process. 
The development of solutions and proposals for the implementation of takt planning in 
structural design and other lines of business of the target company requires a clear prin-
ciple of distribution between two commission types. The first type is structural engineer-
ing commissions where the target company is only carrying out tasks related to structural 
design and engineering. Structural design and engineering, in this context, means any 
kind of commission that does not include services from the construction management line 
of business. The second commission type is the commissions that include construction 
management services. In this type of commissions, structural design and engineering can 
be bought either from the target company or elsewhere. 
6.2.1 Structural design and engineering commissions 
Structural design and engineering commissions vary depending on the size of the project 
and the type the type of the contract. Large and complex projects are normally conducted 
by several designers while small and simple projects might require only one designer.  
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The target company’s subsidiary of structural design and engineering has 11 business 
units. Each unit is specialized in certain type of projects, e.g. residential building con-
struction, renovation construction, or industrial facilities. All units operate mainly inde-
pendently and have reporting obligations to the Corporate Group.  
Since there are many independently operating units with different areas of specialization, 
there are various ways to manage projects in terms of planning, scheduling, resourcing, 
and controlling the work performance. If the project itself is not takted, there will not be 
any significant benefits to apply takt planning in structural design. This is mostly due to 
the fact that the required schedule for structural design stems from the construction pro-
duction, and the information required for structural design comes from several different 
sources, for instance, from the owner or other design disciplines. Thus, there will not be 
much benefits in takting the structural design process if the construction production’s 
need for designed drafts or finished blueprints does not match with the set takt.  
From the construction production’s point of view, too detailed or too large design pack-
ages are overproduction, i.e. the worst waste of all. On the other hand, if the design pack-
age is too rough, or it does not consist everything that is needed to perform the work, it 
does not provide any value to the construction production. The same requirements for 
design packages are also critical within and between different design disciplines, because 
if other design disciplines are not following the same takt, the flow of required prerequi-
site information starts to buffer. This makes it very difficult or even impossible to com-
plete every takt in a planned time cycle. For these reasons, right design packages should 
be delivered at the right moment, to the right disciplines, and with a certain pre-defined 
degree of accuracy. This emphasizes the core idea of just-in-time delivery. 
More important than takting and optimizing the processes to the utmost in structural de-
sign and engineering commissions, is well-planned and managed own work. This in-
cludes scheduling and resourcing of the commission, daily management, and required 
adjustment mechanisms to achieve the goals. Management of own work can be done by 
means of lean principles. For example, instead of using rough Gant Charts for scheduling 
and resourcing, project managers can develop detailed Kanban Boards that are more use-
able in monitoring the degree of readiness of work. Figure 18 illustrates the author’s 
sketch for that kind of a Kanban Board.   
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Figure 18. An example of a Kanban Board for planning, scheduling, resourcing, 
monitoring, and managing the structural design and engineering commissions. 
The target company’s designers and project managers operate in a multi-project environ-
ment. Thus, takt planning principles can additionally be included into the Kanban Board 
presented above. For example, a project manager who oversees the projects 1-4 can plan 
the schedule and resource usage to follow the takt principles by considering each project 
as one takt area. In this scenario, different designing entities, such as foundations or fa-
cade for the whole building, or only for one block, can be considered as SSUs. Wagons 
are more detailed design packages, such as strand-cables, expansion joints, or embeds and 
anchor rods. By color-coding the wagons, the project manager and each designer can 
easily see what work content each project requires, when it requires it, and who is sup-
posed to do that. By splitting the Kanban Board into small time segments (daily, half-
daily or hourly), the project manager can easily monitor how the work is progressing, and 
carry out adjusting actions if needed.  
6.2.2 Construction management commissions 
The target company’s construction management services consist of ensuring the best out-
comes for the customers and their construction projects by providing expertise in con-
struction project management and everything that is related to successful delivery of a 
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construction project. In other words, the target company’s construction management ser-
vices include providing solutions to daily challenges that different parties (owner, con-
tractors, engineers, architects, etc.) face during a construction project.  
Usually construction management commissions begin at an early stage of the project. The 
decisions made at this point will have a huge impact on the project. If the client (owner) 
decides to utilize lean principles and takt planning in the beginning of the project, it will 
work as a prerequisite for many decisions, contracts, and working methods to come. This 
means that construction management commissions enable effective implementation of 
takt planning.  
By implementing takt planning in construction production, it is possible to use backwards 
scheduling to extend the pull system to concern the previous phases too, and thus, takt 
the design process as well. In this scenario, the pull planning stems from the construction 
production’s needs, which means that designers can plan and perform their work based 
on the principles of just-in-time delivery.  
If takt planning is integrated into the project planning at an early stage, other design dis-
ciplines can also participate in project planning and commit to follow the lean principles 
and takt plan. If designers work collaboratively to understanding the designing sequence, 
recognizing dependencies, and making them transparent, it is possible to achieve a con-
tinuous information flow where designers do not have to halt their work because some 
preceding information is missing. 
6.3 The best possibilities and ideas to be further considered 
In order to get a clear picture of how lean principles and takt could be applied and intro-
duced in the target company’s daily business, two workshops were organized. Due to the 
geographical division of the target company’s major branches, workshops were held in 
different geographical locations. The content was same for both workshops. Workshops 
were conducted by the author. Other participants were selected to comprehensively rep-
resent all three lines of business of the target company. All participants, including the 
author, were part of the target company’s Lean Team. The first workshop was composed 
of four participants, including the author, whereas the second workshop had five partici-
pants. 
The objective of the workshops was to introduce the executives to the principles of takt 
planning, and discuss and discover how, and in which format, takt planning could be 
applied into usable concepts at the target company. Workshops were designed to be in-
teractive. The author presented briefly the major insights and findings from the literature 
survey and the empiric observations from the study trip in Germany. Other participants 
were encouraged to ask questions about and comment on the findings both during and 
after the presentation. 
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Based on the brainstorming and observations made during the first two workshops, the 
author designed first sketches for a plan how lean concepts, e.g. takt planning, could be 
implemented at the target company. In order to test and further develop this plan, a third 
workshop was organized. In order to get objective opinions, participants for this test 
workshop were the author and two target company’s executives who did not participate 
at either of the previous workshops. The third workshop was held in Espoo and it was 
composed of three participants, including the author. 
It is notable, that most of the subjects dealt with, and the ideas developed during these 
workshops, are business secrets. Thus, only some parts of the workshop contents are re-
ported. The reported content is general and is relevant not only for the target company, 
but rather for the whole Finnish construction industry. 
6.3.1 Workshops 1 and 2 – Applicability of takt planning at the 
target company 
The distribution between structural design and engineering commissions and construction 
management commissions was considered as a reasonable way to establish the imple-
mentation of lean principles and takt planning at the target company. Takting the design 
processes and making them flow gained broad acceptance idealistically. However, the 
actual implementation was considered to be challenging and time-consuming. According 
to workshop participants, at the moment it is more essential to enhance the organizational 
culture to fully understand the benefits of the lean philosophy, especially the importance 
of steady and continuous process flow. When the philosophy is adapted, it becomes easier 
to apply takt into the processes. 
One executive said that takt-like planning has been done is some certain projects in a 
subconsciously manner, meaning that the planning of own work often contains some fea-
tures of takt planning, although those features have not been particularly identified or 
named. However, those are just some single features and there is still a long way to de-
velop actual takt plans and takt schedules to be fully utilized and used in projects.  
From one design discipline’s perspective, many project teams consists of only one or two 
designers. This leaves only few possibilities for different adjustment mechanisms, such 
as decoupling of ‘takt areas’ or soft starts. However, if a designer cannot perform certain 
tasks for one reason or another, project managers and other designers often check if there 
is anything to do to solve the issue. This manner of proceeding is highly related to knot 
working. 
There are still designers and project managers who love projects without tight schedules, 
or projects that have no schedules at all. The absence of schedule might stem from the 
owner, general contractor, project management consultant, or any project manager. This, 
however, creates problems, because if the only information about the project schedule is 
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the date of completion, it is impossible to develop good plans for resource usage and time 
consumption. The number of this kind of projects has been decreasing recently, but full 
change in organizational and industrial culture is still considered as demanding and time-
consuming.  
One challenge in making the design process flow is the heterogeneity of designers. An 
experienced designer might use one week for something that requires three weeks from 
an unexperienced designer. In order to create a functional train of works within a single 
design discipline, the harmonization operations for leveling the design packages must be 
done with bearing in mind that there is a significant unevenness between the skill-set and 
working efficiency of different designers. 
Another challenge is the lack of time for developing and maintaining new and innovative 
project management methods. This is due to the earnings principle where the profit comes 
from the actual designing tasks and activities performed for projects. The degree of work 
to be invoiced should be high, which means that most of the project managers do not have 
time for, or are reluctant to doing ‘additional’ work for developing better and more effi-
cient working methods. 
One project manager might have 10-20 ongoing projects. The scope of these projects can 
vary from 10 to 10 000 hours of work. Typically the projects are in different phases and 
the designers working for each project are also varying. For this reason, it is relatively 
difficult to find a one comprehensive working method that suits for all projects. 
Some of the target company’s independently operating business units have organized ac-
cording to team structures where one project manager is in charge of one team of design-
ers and a certain set of projects. This kind of team structure enables detailed designer-
specific scheduling and resource planning. The Kanban board (figure 18) was considered 
as a good tool for planning, scheduling, resourcing, monitoring, and managing the struc-
tural engineering commissions in these team-structured business units. 
Many designers have got used to be told what they need to do, when everything must be 
done, and in which degree of accuracy the work must be performed. For that reason, some 
designers may not even know what prerequisites they need. In reality, design processes, 
as well as many other projects’ sub-processes, are like cogwheels that constantly require 
new input (prerequisite information) in order to avoid unnecessary halts and defects. 
Lacking professional competence in requiring what needs to be required is considered as 
a significant problem throughout the whole construction industry. 
The target company’s executives are definitely interested in to implement lean principles 
and takt planning to make design processes flow. At this moment, executives are pursuing 
to gain knowledge and increase their understanding of different lean concepts in order to 
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be better able to do right decisions and implement the most suitable lean tools and meth-
ods. Takt planning is considered as a highly potential method to be implemented in the 
future.  
6.3.2 Workshop 3 – Implementing and testing the ideas 
It is impossible to get rid of the heterogeneity of designers. There have been, and there 
will always be designers who are better and faster than the others. What needs to be done 
is to train and encourage the slower designers for better performances. In addition, inter-
nal project management must be on a level where scheduling and resourcing can be done 
by taking the heterogeneity of designers into account. 
The author’s empiric observation about traditional design process where designers only 
know the start date and the date of completion, was considered significant, because this 
manner of proceeding does not enable good steering. A traditional Gant Chart seems to 
be too rough and unsuitable way for presenting schedules and resourcing plans in design 
processes. A long Gant-like bar in a schedule or resourcing plan tells of unsuccessful 
planning of own commission. 
Poor schedules and prerequisite demands may result from various sources, such as project 
parties or project’s complex nature. A relevant question is “who is the one that raises the 
red flag?”. If some external person gives a schedule to a designer and tells to design ac-
cording to it, the designer must be competent enough to ‘blow the whistle’ and open a 
transparent discussion about what is reasonable, what is not, and is the schedule even 
feasible at all. There are several things, such as task allocations and designing milestones, 
that must be agreed on collaboratively and transparently. These discussions are rare now-
adays and their absence is a serious barrier to successful projects. 
The scheduling should be based on the milestone-thinking. Milestone-based schedules 
enable designers to focus on smaller and more controllable entities. Rather than consid-
ering when everything must be done and finished, a designer can focus only on these 
smaller entities at a time. 
Project systems where risks and rewards are shared between major project participants 
should be supported. Many other project systems do not encourage to collaboration. On 
the contrary, traditional project systems might lure certain project parties to take ad-
vantage of blaming other parties for delays in order to get some compensation in money. 
For that reason, Integrated Project Delivery and other collaborative project systems 
should be used in order to get the most of takt planning in both construction production 
and design. 
When takt planning in structural design is tested and piloted in first actual projects, it 
might not be necessary to promise any time reductions or savings in costs. This is due to 
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a fact that if first takted projects ‘fail’, and the promised time reductions will not be 
achieved, the customer might not be eager to give allowance to utilize takt principles in 
future projects. It is more advisable to promise that the project or its sub-processes, such 
as structural design, will simply keep on the schedule. This allows one to have more buff-
ers and acceptance for practicing the new methods in real life. When the new procedures 
and processes become familiar to designers, and project managers learn how to do takt 
planning and takt control, it is time for more high-performance promises.   
In order to achieve lasting changes in organizational behavior, the culture and mindset of 
managers and employees must be shifted. For this reason, it would be advisable to first 
implement and adapt basic lean principles (culture) and only after that apply takt planning 
and other methods and tools. However, past experiences have taught that in order to 
change the culture and adapt new philosophies, there must also be something concrete. 
Otherwise the resistance gets too high. Thus, both the philosophy and methods should be 
developed and implemented simultaneously. 
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7. PROPOSAL FOR IMPROVEMENT 
It seems like the gap between current situation and future vision, where the design process 
is based on a project-pulled takt plan and it flows smoothly without major interruptions, 
is too high. In order to get there, it is more reasonable to move forward with small and 
simple development steps rather than taking one huge leap and hope for the best. 
Based on the two iteration cycles made both during and after the workshops, one last 
proposal for improvement was developed. This proposal is supposed to work as a baseline 
for the future target company’s way to use and utilize takt planning in structural design 
processes. By means of demonstrating the proposal of improvement, the author developed 
an example of a takt plan for precast concrete element design process. Author’s vision of 
this takt plan is illustrated in figure 19 and explained in detail in the following paragraphs. 
 
Figure 19. The author’s sketch of a project-pulled takt plan for precast con-
crete element design process. 
Programming and design development 
In programming and design development phases, the emphasis is rather on the ideas of 
what should, could, and will be done, than in optimizing the productivity of labor in terms 
of time reduction or savings in money. Thus, these phases do not need to be takted. This 
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can also be seen in figure 19. However, design development and programming phases 
can benefit from lean design principles, such as collaboration and transparency, to get the 
most of teamwork and brainstorming. The most essential goal in construction project’s 
early phases is to create a positive environment of trust, and get rid of the ‘culture of the 
accusing finger’. 
The programming phase includes everything that happens before graphic design, e.g. fea-
sibility studies and project planning. (Pennanen 2012) Although the spatial environment 
is defined in the programming phase, it can be realized in numerous ways and be based 
on many different design solutions. The purpose of the design development phase is to 
narrow down the number of these possibilities. 
In the beginning of the design development phase, the building cannot yet be known as a 
physical object. (Pennanen 2012) During this phase, designers produce several sketches 
and preliminary estimates. Required prerequisites and degrees of accuracy for these 
sketches are defined collaboratively. Different functional areas and client’s spatial area 
prioritization are also defined during design development. This is done according to the 
three-level method (macro level). The zoning into functional areas will work as a baseline 
for the takt planning of the construction production process, which in turn defines and 
governs the pull for designing and procuring the precast concrete elements.  
Preliminary design, procurement, and manufacturing of the precast elements 
The takt plan of the construction production process determines the pull for manufactur-
ing, procurement, and design of the precast concrete elements. The pulling force of the 
production weakens the further away in time the project phase is. This means that the 
earlier the design task is, the rougher degree of accuracy it has. Thus, takted design enti-
ties are broad at early stages of a project, and become smaller and more accurate the 
further the project gets. 
The procurement of precast concrete elements requires certain drawings with a specific 
degree of accuracy. These drawings do not need to be feasible yet, because prefabrication 
factory does not have to know every single detail in order to plan and prepare their own 
manufacturing process. However, in order to eliminate the waste of over processing, over-
production, and defects, it is important to define the appropriate degree of accuracy. This 
requires close cooperation between design, manufacturing and production, thus it must 
be done by using collaborative working methods.  
The preliminary design should also take the functional areas and their prioritization into 
account (figures 8 and 12). Pull for that stems from the construction production. 
Designers and design disciplines must be able to determine what prerequisites they 
need, when the prerequisites are needed, and from where to get them. Designers must be 
proactive, ask intelligent questions, and demand actions from others by means of well-
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adapted lean philosophy and relevant lean methods or tools, such as Kanban Board (figure 
18). In other words, designers must know one’s place in the project’s value chain in order 
to have a clear picture of what to do, which prerequisites are required, when they must be 
delivered, and from where to look for them. By utilizing the principles of Big Room 
working or Knot working, designers can lower these barriers and share information more 
effectively. 
A well-performed structural design and engineering commission requires good planning 
of own work, realistic schedules, and effective use of resources. Milestones and other 
sub-goals must be set as challenging but realistic. It must also be noted, that well-per-
formed schedule planning becomes only partly beneficial if the monitoring and steering 
are lacking. Thus, in addition to good planning, a well-performed structural design and 
engineering commission requires also constant monitoring and proactive adjustment 
mechanisms (e.g. table 2). Kanban Boards (figure 18) can serve as transparent tools in 
the management of own commissions in terms of planning, scheduling, resourcing, mon-
itoring, and adjusting the work contents and working methods.  
Milestone-based approach can be very helpful when organizing different design activities 
and available resources into a logical sequence of design steps and phases. Thus, by cut-
ting structural design and engineering commissions into smaller pieces, and planning the 
resourcing according these smaller designing entities, it is possible to get the best benefits 
from the milestone-based thinking. The milestones should be planned by taking the pull 
from the target dates of pre-defined design packages. 
Specific design packages with specific degrees of accuracy must be delivered on specific 
dates. The closer the beginning of the production phase gets, the smaller and more accu-
rate the design packages must be. This means that also the demand cycle for the design 
packages becomes shorter. Short and demanding pace (takt) for design packages requires 
both pull-planning from the construction production and lists for required design prereq-
uisites. These prerequisites are illustrated underneath each interface in figure 19. The lists 
of required design prerequisites must be transparent and they should be created by using 
collaborative working methods (the three-level method, norm level). 
The erection by elements and following work phases 
The norm level’s takt planning for the construction production process can be initiated 
immediately after the functional areas and their prioritization are determined in the design 
development phase. An early takt plan for production process enables production-pulled 
backwards planning and scheduling for manufacturing, procuring, and designing the pre-
cast concrete elements. Since the functional areas are known, the pull-planning can be 
done by taking the macro level’s spatial prioritization into account. 
The norm level’s takt planning is done according to the three-level method’s 12 steps of 
takt planning (figure 10). This is done by reflecting the client’s requirements, e.g. spatial 
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prioritization, building time, and spatial divisions defined at the macro level. By follow-
ing these steps collaboratively, the project team can create a systematic and feasible takt 
plan. This takt plan will be supplemented and specified as the designing proceeds, the 
drawings become more accurate, and the working methods to be used become clear for 
all project parties. 
Flexibility must be the core idea of a standardized building and design process. Thus, the 
micro level’s daily management comes in on a project when the drawings become more 
feasible and actual production planning gets started. Micro level’s daily management ac-
tivities include weekly and daily takt meetings, short-cycled control, and proactive ad-
justments to the original takt plan that has been developed at the norm level. 
Transition period from the current situation towards the future vision 
Although the proposed way of implementing lean principles and takt planning to create a 
functional flow for the whole construction project is idealistically simple, there is still a 
long way to go before that kind of approach can be applied broadly and successfully. 
Traditional project systems and contracts are not favorable to new and innovative working 
methods and tools that emphasize collaboration and transparency. Thus, some transitional 
stages and small development steps are needed. 
The first step is to develop a lean method and use it in teaching designers and applying 
lean principles in the target company’s daily business. Another step on the way towards 
full implementation of takt planning could be, for instance, utilizing Kanban Boards for 
planning, scheduling, resourcing, monitoring, and managing the internal structural design 
and engineering commissions When basic lean principles have been widely adapted and 
the first drafts of takt planning methods are tested and piloted, it is time to implement takt 
planning broadly and as a more mature concept. 
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8. DISCUSSION 
According to Linnik et al. (2013), Heinonen et al. (2016), Dlouhy et al. (2016), and many 
other researchers, recent experiments and studies have shown that takt planning can lead 
to significantly shorter lead times and schedules in construction production by creating 
steady streams of predictable and properly sequenced work across the defined geographic 
areas and appropriately planned working crews. However, structural design activities dif-
fer from construction production activities since unlike construction production, design 
is not a straightforward process. In construction production, the continuous flow empha-
sizes movements of people and material. In design, the focus is rather on making the 
information flow. This requires broad understanding of the project, and constant interac-
tion and collaboration between different designers and design disciplines.  
If the optimization activities are only made for individual construction phases and the 
information is given to the next phase over so-called ‘invisible walls’, a lot of information 
vanishes. Thus, all those who are specifically involved, should be able to ask questions 
about how other parties would like to perform their work, what resources or prerequisites 
they need, what kind of team sizes they favor, and in which sequence the activities should 
be carried out. This emphasizes collaborative working methods and transparency. If takt 
planning will be implemented in structural design or in any other design disciplines, the 
working methods must be collaborative and transparent. This concerns each project party 
equally.  
Design processes are iterative by nature. Wasteful negative iteration can compose a sig-
nificant proportional share of designers’ working time. Lack of collaboration in design 
creates waste too. Misspent time leaves less time for value-added design activities, which 
might result in poor design quality and several significant problems at the operational 
level. Negative iteration can be avoided by planning design processes comprehensively 
at an early stage, and by understanding the information flow between different design 
activities. This approach requires collaborative and effective teamwork as well as early 
definition of customer values and demands for the project. 
According to Sacks (2004), a significant amount of project managers’ time might be 
wasted due to the uncertainty stemming from poor design solutions. One major reason 
for this is catenating construction project’s design and production as separate sequential 
phases. A high level of uncertainty means that even more information must be shared. 
Poorly managed information flow causes waste and unnecessary use of resources. The 
high level of uncertainty can be tackled by using collaborative project systems that enable 
effective utilization of expertise and knowledge of the project team’s participants to im-
prove the information flow. In these project systems, design and production phases are 
usually overlapped.  
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There must also be close collaboration between design and production disciplines. This 
is needed because design process and its features are seemed to be poorly understood at 
construction site, and on the other way around, procurement and production processes are 
not very clear for designers. The less clearly-takted elements there are in a construction 
project, the more beneficial good teamwork and collaborative working can be. 
According to Liker (2004) Continuous improvements require “an atmosphere of contin-
uous learning and an environment that not only accepts, but actually embraces change”. 
The same way of thinking applies also to implementing lean methods and tools, such as 
takt planning, in structural design processes or in any other processes in the construction 
industry.  
However, many things in both construction production and design happen in uncontrolled 
and chaotic environment. The dynamic nature of construction projects’ environment ap-
pears to be an easy excuse to base and justify one’s reluctance to change or adapt new 
working methods and philosophies. Thus, transparent, well-planned, and collaboratively 
developed schedules and methods are still rare in construction projects. Instead of that, 
desperate ‘firefighting’ is more common. Even more harmful for the continuous improv-
ing is the present culture, where these ‘firefighters’ are often seen as good managers and 
employees, although the ‘fires’ could be avoided with good planning, transparency, and 
collaborative working methods. 
The know-how in new and innovative working methods, such as takt in production or 
flow in design, tend to be too much on individual early adapter’s shoulders. Because lean 
principles emphasize collaboration and optimized processes, all project team members 
and different disciplines in production and design should work together for a common 
goal where the project team’s common competence outnumbers the sum of its individu-
als’ competencies. 
Basic lean principles are more general than takt principles and therefore it is easier to 
apply basic lean principles in structural design. The three-level method insists that the 
project-pulled takt planning in construction production stems from the customer demand. 
When this notion is considered from the perspective of structural design (or any other 
design discipline) the construction production itself can be considered as the customer. 
Thus, in order to achieve any benefits from a takted structural design process, the pull 
planning must stem from the construction production. This means that whether the struc-
tural design process itself is scheduled based on the takt or not, it must be aligned with 
the following working sequence, schedules, and priorities of the construction production. 
Otherwise the overall benefits will be of minor importance.  
In construction production, different trades are usually highly specialized in one or few 
work activities. For instance, an electrician carry out electrical work and a painter paints. 
Structural design, however, is engineering consultancy where the designers are usually 
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highly educated and one part of their professional expertise is the capability to design 
various structures all the way from the foundations to the ridge beams. In a takted con-
struction production process, the Train of Works consists of wagons which are composed 
of one or more trades that usually represent different specialized sub-contractors. In struc-
tural design, such division into wagons would result in a situation where one designer 
would only design foundations for buildings while some other designer would specialize 
in precast concrete columns or hollow-core slabs. Even though this could be an efficient 
way to design, its psychological aspects would be far more negative because highly edu-
cated people, e.g. designers and engineers, usually want their work to be challenging and 
varied.  
This Master’s Thesis was part of the target company’s broad Lean Development Project. 
The purpose of the Thesis was to study how takt planning has been used in manufacturing 
and construction production and, based on the findings, develop a first version of the 
concept where takt planning is implemented in the target company’s structural design 
process and other lines of business.  
More important than takting the processes in structural design and engineering commis-
sions, is planning and managing own work well. This includes scheduling and resourcing 
the commission, daily management, and required adjustment mechanisms to achieve the 
goals. However, by implementing takt planning in construction production, it is possible 
to use backwards scheduling to extend the pull system to concern the previous phases too, 
and thus, takt the design processes as well. This means that the target company p’s con-
struction management commissions enable effective implementation of takt planning, not 
only in construction production, but also in design.  
If takt planning is integrated into the project planning at an early stage, other design dis-
ciplines can also participate in project planning and commit to follow the lean principles 
and takt plan. Furthermore, if designers work collaboratively to understand the designing 
sequence, recognize dependencies, and make them transparent, it is possible to achieve a 
stable and continuous information flow where designers do not have to halt their work 
because some preceding information is missing. This approach is strongly related to 
Toyota’s just-in-time delivery.  
Figure 19 presents an exemplary solution for a project-pulled takt plan for precast con-
crete element design process. It illustrates a scenario where a takt plan of the construction 
production process determines the pull for manufacturing, procurement, and design of the 
precast concrete elements. The prerequisite information for production planning stems 
from the customer demands, and project’s spatial division into functional areas defined 
in programming and design development phases. Short and more demanding pace for 
design packages require both pull-planning from the production and lists for required 
prerequisites. Both are illustrated in figure 19. 
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Although the framework of figure 19 is idealistically simple, traditional project systems 
and contracts are not favorable for new and innovative working methods and tools that 
emphasize collaboration and transparency. Thus, some transitional stages and small de-
velopment steps are needed. These steps include adapting and applying basic lean princi-
ples in order to understand the role of lean philosophy, continuous flow, transparency, 
and collaboration in successful projects. The broader implementation of simpler lean 
tools, such as Kanban Board, Big Room, and Knot working, are low-threshold tools to 
adapt first on the way towards full implementation of takt planning in both construction 
production and design. 
Figure 19 illustrates only one possible solution of how a takted structural design process 
could look like. In order to get the best results out of the target company’s Lean Devel-
opment Project, a greater number of potential solutions should be developed. This is due 
to the amount of different divisions within the target company. These divisions differ 
significantly from each other by nature. Thus, what works in one line of business may not 
work in some other line of business.  
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9. CONCLUSION  
This study implies that takt planning can be implemented in structural design or in any 
other design process. However, this should not be done unconditionally, but rather by 
means of prerequisite demands, pull from the construction production, and project-pulled 
systems stemming from the customer demands.  
Based on an overlying literature survey (chapters 2 and 3), the author acquired a compre-
hensive overall impression about lean and takt planning principles in manufacturing and 
construction. In addition to the knowledge gathered from the literature, the author did a 
study trip to Germany to acquire more comprehensive understanding about the doctrine 
developed in the Karlsruhe Institute of Technology (KIT), and see real-life examples of 
takted construction projects. This complementary knowledge and real-life projects facil-
itated the understanding of the literature written by the researchers from the KIT (chapter 
4).  
After the study trip, the author analyzed how takt planning could be implemented in de-
sign processes (chapter 5). The author designed and conducted two workshops of how, 
and in which format, takt planning could be applied into usable concepts at the target 
company, and based on the findings, designed and conducted a third workshop where the 
objective was to summarize everything that has been learned so far, figure out what are 
the most relevant problems to tackle, what are the methods and tools for that, and how to 
implement, test, and further develop them (chapter 6). 
Based on everything described above, a final proposal for improvement was developed 
(chapter 7). This proposal is supposed to work as a baseline for implementing takt plan-
ning in structural design processes and performing all required transitional steps on the 
way there. Hence, the objective of the study has been met within the appropriate limits 
for a Master’s Thesis. 
However, to get the best results out of the target company’s Lean Development Project, 
more potential solutions should be developed, tested, redesigned, and piloted. The pro-
posal for improvement was developed for takting a precast concrete element design pro-
cess. Although the principles illustrated in figure 19 and explained in detail in chapter 7 
can be applied to other design disciplines or lines of business of the target company, some 
iteration and redesign must be performed. For this reason, the development work should 
continue and the other lines of business should also be covered. 
One of the most important lessons of the Thesis is, that by takting a product, one can 
master only certain products, but by takting a process, one can master any kind of prod-
ucts. This is a fundamental finding for the future when takt is implemented more broadly 
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in structural design or in any other design processes. Process perspective is more agile 
than product perspective and it enables more efficient use of collaborative and transparent 
working methods. The shift from seeing construction projects as seldom repeated and 
highly unique to understanding the possibility, that from the process perspective similar-
ities could be recognized in greater detail, should be supported and enhanced. Thus, the 
differences between product and process perspectives in construction projects should also 
be further studied, and a future research about the shift would be beneficial for the whole 
construction industry as well as for traditional manufacturing.  
The distribution between structural design and engineering commissions and construction 
management commissions clearly resonates with the target company’s executives. Tak-
ting the design process and making it flow gained broad acceptance. However, the actual 
implementation of takt planning was considered as challenging. According to the work-
shops, right now the most essential goal is to enhance the organizational culture to fully 
understand the benefits of the lean philosophy, especially the importance of steady and 
continuous process flow. This opinion goes along with the author’s observations and pro-
posals.  
Another key objective in the future is to determine required prerequisites at an early stage 
of projects, and encourage project managers and designers to proactively identify what 
prerequisites they need, when the prerequisites are needed, and from where to get them. 
Although prerequisites vary depending on the project, the number of different project 
types is not too high for creating a standardized methods and tools to manage the prereq-
uisites. The management of the prerequisite conditions and requirements is a significant 
challenge throughout the whole construction industry. Thus, it requires further studies 
and would be highly useful subject matter for a follow-up research. 
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